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A4. Budget 
Attachment 4 identifies and discusses the overall Proposal budget as well as the 
individual budgets for each of the seven projects proposed for implementation in the 
Santa Barbara County Region Proposition 84 (Prop 84) IRWM Implementation Grant 
Application – Round 1 (Proposal).  

This Proposal has an estimated total cost of nearly $57.7 million, and the region is 
requesting just over $3 million in Prop 84 grant funding. The requested grant funding 
will be applied largely toward construction of each of the seven projects. The region 
will contribute $33.9 million in matching funds, which equates to a nearly 60 percent 
Proposal funding match.  

Department of Water Resources (DWR) Table 7, Project Budget, was completed for each 
of the seven projects, and the costs are presented for each of the tasks and subtasks 
identified in Attachment 3, Work Plan, as well as Attachment 5, Schedule. Table 7 also 
presents the funding match percent and funding sources for each project. The DWR 
template for Table 7 was modified to include several additional columns: 

 Tasks completed before 9/30/08 – This column was added to clearly show which of 
the tasks and subtasks were completed before this date. These tasks and subtasks are 
included in the Work Plan, Budget, and Schedule to demonstrate to DWR that the 
necessary steps have been taken to adequately implement the project. However, 
costs incurred for work completed before this date are not included in the total 
project cost or funding match calculation per DWR guidelines.  

 Column (a) for Non-State Share (Funding Match) – This column was divided into 
three columns to differentiate between cash funding match and in-kind funding 
match. Cash funding match represents direct cash contributed by each of the project 
proponents in support of the project. In-kind funding match represents employee 
labor time spent by each of the project proponent staff on the project. The cash 
funding match column for Project 4 was further subdivided to clearly show the cash 
funding contributed by several local agencies. 

DWR Table 8, Summary Budget, presented herein, summarizes the budget information 
for each of the seven projects and the overall Proposal. The DWR template for Table 8 
was modified to differentiate between total cash funding match, in-kind funding match, 
and federal contribution under the Non-State Share (Funding Match) heading. Each of 
the costs shown in the Budget is adequately supported by documentation included in 
the appendices, and an explanation is provided to clearly demonstrate how each of the 
project costs was estimated. 
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As described in Attachment 12, Disadvantaged Communities (DACs), this Proposal 
directly benefits several DACs. Five of the seven projects directly benefit a DAC; these 
DACs include Lompoc, Santa Maria, Old Town Goleta, and Guadalupe.  
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Cash
Funding

Match

In-Kind 
Funding 

Match

Federal 
Contribution

Total Funding 
Match

(a)
Project 1: City of Lompoc, 
Lompoc Valley Leak Detection 
and Repair Project

$153,672 $123,530 $0 $277,202 $171,428 $0 $448,630 61.8%

(b)
Project 2: City of Santa Maria, 
Untreated Water Landscape 
Irrigation Project

$338,149 $81,293 $0 $419,442 $521,428 $0 $940,870 44.6%

(c) Project 3: City of Santa Maria, 
LeakWatch Project

$1,146,230 $20,038 $0 $1,166,268 $191,428 $0 $1,357,696 85.9%

(d)
Project 4: City of Goleta, San Jose 
Creek Capacity Improvement 
and Fish Passage Project

$21,228,091 $230,569 $0 $21,458,660 $1,202,428 $750,000 $23,411,088 91.7%

(e)
Project 5: CCWA, Water Supply 
Reliability and Infrastructure 
Improvement Project

$431,072 $0 $0 $431,072 $321,428 $0 $752,500 57.3%

(f)
Project 6: Goleta Sanitary 
District (GSD), Wastewater 
Treatment Plant Upgrade

$9,952,518 $227,206 $0 $10,179,724 $521,428 $19,974,518 $30,675,670 33.2%

(g)
Project 7: City of Guadalupe, 
Recycled Water Feasibility 
Study

$0 $10,644 $0 $10,644 $71,428 $0 $82,072 13.0%

(i)
Grand Total 
(Sum rows (a) through (h) for 
each column)

$33,249,732 $693,280 $0 $33,943,012 $3,000,996 $20,724,518 $57,668,526 60.0%

Table 8 - Summary Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Requested Grant 
Funding

(DWR Grant Amount)

Other State 
Funds Being 

Used

Total Project 
Cost

% 
Funding 

Match
Individual Project Title 

Non-State Share
(Funding Match)
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Introduction to Project 1: City of Lompoc, 
Lompoc Valley Leak Detection  and Repair Project 
The Lompoc Valley Leak Detection and Repair Project (Project 1 or Project) has an 
estimated total Project cost of $448,630, and the City of Lompoc (Lompoc), as the lead 
agency, is requesting $171,428 in Prop 84 Implementation Grant funding. The requested 
grant funding will be applied toward Project construction and implementation 
including the repair of water mains and service lines and the purchase of leak detection 
equipment. Lompoc and its cooperating partners (Project proponents) are committed to 
contributing $277,202 in matching funds, which equates to a 62 percent funding match 
for this Project. The cooperating partners include Vandenberg Community Services 
District (VVCSD) and Mission Hills Community Services District (MHCSD). 

Funding Sources 

Cash Funding Match 

Matching funds contributed by the Project proponents are summarized in Exhibit 4.1-1. 
The three water utilities have demonstrated their commitment to the Project through 
board resolutions, letters of financial support, and budget actions. Each of these 
documents are included in Appendix 4-1. In addition, these utilities will provide a final 
letter of agreement within 1 month of the notification of Prop 84 grant funding. The 
percent matching fund contribution of each Project proponent is based on the amount 
of water pumped by each utility, as presented in Exhibit 4.1-1. Lompoc well production 
data from 2009 and the DWR Public Water Systems Statistics report on Lompoc well 
production in 2009 are both included in Appendix 4-1. 

EXHIBIT 4.1-1 
Project 1 Project Proponents 

Project Proponent Percent Contribution to 
Matching Fund  

2009 Water Usage1 
(AFY) 

Lompoc 72.0 4,961 (68.0%) 
VVCSD 17.2 1,620 (22.2%) 
MHCSD 10.8 718 (9.8%) 
Total 100% 7,299 AFY 
Source: 2009 water service records from each agency 
AFY = acre-feet per year 
1 Funding match contribution percentages differ slightly from the water usage percentages; 
although contributions from each of the three agencies were initially based on the 2009 water 
usages, the contributions have since been adjusted to more closely resemble the actual 
financial commitments from each agency. 

Lompoc will be responsible for 72 percent of the total cash match, while the other two 
Project proponents listed above will be responsible for 28 percent of the cash match, for 
a total of $153,672 in cash match (not including in-kind estimates). The Lompoc City 
Council has included leak detection repair and replacement in its operating budget. 
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Lompoc’s City Administrator prepared a letter of support for this Project and provided 
financial support in its budget. The Board of Directors for VVCSD has provided their 
acceptance for the Project through a Board resolution and has committed user fees to 
assist in its completion. MHCSD has provided a letter of support and has committed 
user fees to assist in its completion. Appendix 4-1 includes each of these documents 
from the three Project proponents.  

In-Kind Funding Match 

The Project proponents are also contributing $123,530 total funding match in the form of 
in-kind services (employee labor time) for Project administration and development of 
financing, labor compliance, reporting, planning, environmental documentation, leak 
detection contracting, evaluation and prioritization of leak detection data, leak repair, 
environmental and archaeological compliance, and construction administration tasks. A 
copy of the signed In-Kind Funding Match Labor Hours form is included in 
Appendix 4-1, which documents the estimated labor hours and bill rate information for 
each City and District employee working directly on this Project. 

Costs Incurred Prior to September 30, 2008 
Project 1 does not include other state funds, and each of the costs identified in the 
budget was incurred after September 30, 2008. None of the tasks associated with this 
Project were performed prior to September 30, 2008.  

Project 1 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-1. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-1. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match. 
Lompoc and the two other Project proponents are contributing $24,700 total funding 
match in the form of in-kind services (employee labor time) for Project administration 
and development of financing (Task 1), labor compliance (Task 2), and reporting (Task 
3). This estimate is based on the labor time anticipated to be spent by the City Senior 
Administrative Analyst, VVCSD Office Manager, and MHCSD General Manager on 
Project administration and management of the overall process. A copy of the signed In-
Kind Funding Match Labor Hours form is included in Appendix 4-1. 
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $0 $24,700 $24,700 $0 $0 $24,700 100%

Task 1: Project Administration and Development of Financing ‐ $0 $9,880 $9,880 $0 $0 $9,880 100%

Subtask 1.1 Project Administration ‐ $0 $4,940 $4,940 $0 $0 $4,940 100%

Subtask 1.2 Development of Financing ‐ $0 $4,940 $4,940 $0 $0 $4,940 100%

1.2.1 Prepare and maintain operating budgets ‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

1.2.2 Prepare and maintain sufficient water rates ‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

Task 2: Labor Compliance Program ‐ $0 $4,940 $4,940 $0 $0 $4,940 100%

Subtask  2.1 Prepare and adopt labor compliance program ‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

Subtask  2.2 Enforce labor compliance program ‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

Task 3: Reporting ‐ $0 $9,880 $9,880 $0 $0 $9,880 100%

Subtask 3.1 Submit Reports as Required by Grant Schedule ‐ $0 $4,940 $4,940 $0 $0 $4,940 100%

Subtask 3.2 Design Data Management Approach ‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

Subtask 3.3 Monitoring, Assessment, and Performance 
Measurement

‐ $0 $2,470 $2,470 $0 $0 $2,470 100%

(b) Land Purchase/Easement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $0 $4,930 $4,930 $0 $0 $4,930 100%

Task 4: Assessment and Evaluation of Unaccounted‐for Water ‐ $0 $1,020 $1,020 $0 $0 $1,020 100%

Task 5: Solicitation Process ‐ $0 $1,950 $1,950 $0 $0 $1,950 100%

Subtask 5.1 Prepare and Advertise Solicitation Package ‐ $0 $720 $720 $0 $0 $720 100%

Subtask 5.2 Evaluate and Select Vendor ‐ $0 $1,230 $1,230 $0 $0 $1,230 100%

Task 6: Environmental Documentation ‐ $0 $1,960 $1,960 $0 $0 $1,960 100%

Subtask 6.1 Submit Environmental Documentation to City Council 
and Board of Directors for Adoption

‐ $0 $980 $980 $0 $0 $980 100%

Subtask 6.2 File Environmental Documentation with Appropriate 
Agencies

‐ $0 $980 $980 $0 $0 $980 100%

(d) Construction/Implementation ‐ $113,831 $54,240 $168,071 $171,428 $0 $339,499 50%

Task 7: Contracting ‐ Prepare and Execute Contract with Leak 
Detection Contractor

‐ $0 $410 $410 $0 $0 $410 100%

Task 8: Leak Detection and Repair ‐ $113,831 $53,830 $167,661 $171,428 $0 $339,089 49%

Subtask 8.1 Contractor Mobilization ‐ $0 $0 $0 $0 $0 $0 0%

Subtask 8.2 Contractor Leak Detection ‐ $64,860 $0 $64,860 $0 $0 $64,860 100%

8.2.1 Leak detection survey of City of Lompoc ‐ $46,575 $0 $46,575 $0 $0 $46,575 100%

8.2.2 Leak detection survey of Vandenberg Village Community 
Services District (VVCSD)

‐ $9,315 $0 $9,315 $0 $0 $9,315 100%

8.2.3 Leak detection survey of Mission Hills Community 
Services District (MHCSD)

‐ $8,970 $0 $8,970 $0 $0 $8,970 100%

Subtask 8.3 Contractor Demobilization ‐ $0 $0 $0 $0 $0 $0 0%

Subtask 8.4 Agency Evaluation and Prioritization of 
Leak Detection Data

‐ $0 $7,140 $7,140 $0 $0 $7,140 100%

Subtask 8.5 Agency In‐House Leak Repair ‐ $0 $46,690 $46,690 $162,000 $0 $208,690 22%

Subtask 8.6 Purchase Leak Detection Equipment ‐ $48,971 $0 $48,971 $9,428 $0 $58,399 84%

(e) Environmental Compliance/ Mitigation/Enhancement ‐ $0 $2,600 $2,600 $0 $0 $2,600 100%

Task 9: Environmental and Archaeological Compliance for Cultural 
Resources Overlay (CRO)

‐ $0 $2,600 $2,600 $0 $0 $2,600 100%

(f) Construction Administration ‐ $0 $37,060 $37,060 $0 $0 $37,060 100%

Task 10: Construction Administration ‐ $0 $37,060 $37,060 $0 $0 $37,060 100%

(g) Other Costs ‐ $0 $0 $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (10%) ‐ $39,841 $0 $39,841 $0 $0 $39,841 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $153,672 $123,530 $277,202 $171,428 $0 $448,630 61.8%

Other
State Funds 
Being Used

Total

Task 
Completed 

Before 
9/30/2008

% Funding
Match

*List sources of funding:  
Matching funds are obtained through water user fees adopted by the governing bodies of all three agencies: City of Lompoc, Vandenberg Village Community Services District (VVCSD), 

and Mission Hills Community Services District (MHCSD).  Budget resolutions and/or letters of financial support from each of the agencies are included in Appendix 4‐1 to support the 

total cash funding match of $153,672.  The percent funding from each of the three agencies is as follows: 72% City of Lompoc, 17.2% VVCSD, and 10.8% MHCSD.

City of Lompoc, VVCSD, and MHCSD are also contributing a combined total of $123,530 funding match in the form of in‐kind services (employee labor time) distributed amongst a 

majority of the tasks.  A copy of the signed In‐Kind Funding Match Labor Hours form is included in Appendix 4‐1, which documents the estimated labor hours and bill rate 

information for each City and District employee working directly on this project.

Please note that the costs associated with Subtask 8.1 Contractor Mobilization and Subtask 8.3 Contractor Demobilization are included in the construction estimates for Subtask 8.2 

Contractor Leak Detection.

Table 7-1 Project 1 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 1 Title: City of Lompoc, Lompoc Valley Leak Detection and Repair Project

Budget Category

(a)

Non-State Share* (Funding Match)
Requested 

Grant
 Funding
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Budget Category (b): Land Purchase/Easement 
No land or easements need to be purchased for this Project; therefore, the budgeted 
costs are equal to zero.  

Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category are completely supported by funding 
match. The Project proponents are contributing $4,930 total funding match in the form 
of in-kind services for assessment and evaluation of unaccounted-for water losses 
(Task 4), completion of the solicitation process (Task 5), and preparation of the 
necessary environmental documentation (Task 6). This estimate is based on the labor 
time anticipated to be spent by the City Senior Administrative Analyst, City Senior 
Environmental Coordinator, VVCSD Office Manager, and MHCSD General Manager on 
each of these tasks. A copy of the signed In-Kind Funding Match Labor Hours form is 
included in Appendix 4-1. 

Budget Category (d): Construction/Implementation  
Project construction and implementation tasks are funded by cash match ($113,831), 
in-kind match ($54,240), and Prop 84 grant funds ($171,428) for a total of $339,499.  

Cash matching funds are obtained through water user fees adopted by the governing 
bodies of all three agencies: Lompoc, VVCSD, and MHCSD. Cash matching funds will 
support the completion of leak detection surveys for each of the three Project 
proponents (Subtask 8.2) and leak detection equipment purchase (Subtask 8.6).  

As discussed in Attachment 3, Work Plan, the leak detection surveys will be conducted 
by a third-party vendor (contractor). The cost estimates for Subtask 8.2 are based on 
preliminary quotes received from three potential contractors including American Leak 
Detection (American) in October 2009, Superior Inspection & Leak Detection (Superior) 
in June 2010, and Water Systems Optimization (WSO) in July 2010. A summary of the 
leak detection survey estimates is presented in Exhibit 4.1-2, and quotes from each of 
the three vendors are included in Appendix 4-1.  

EXHIBIT 4.1-2 
Summary of Leak Detection Survey Estimates (Subtask 8.2) 

Survey Component Miles of Pipe to 
Survey 

Average Survey 
Rate 

($/mile) 
Total Survey Cost ($) 

Lompoc 135 $345 $46,575 
VVCSD 27 $345 $9,315 
MHCSD 26 $345 $8,970 
Total: 188  $64,860 
Source: Based on average quotes from American ($420/mile) and WSO ($270/mile) between 
October 2009 and July 2010. The quote from Superior was significantly higher ($2,617/mile) and so 
Lompoc anticipates the actual survey costs to be closest to the other two quotes. 
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The costs associated with Subtask 8.1, Contractor Mobilization, and Subtask 8.3, 
Contractor Demobilization, are included in the construction estimates for Subtask 8.2, 
Contractor Leak Detection.  

These three Project proponents are also contributing a combined total of $54,240 
funding match in the form of in-kind services (employee labor time) during Project 
construction and implementation, including preparation and execution of the leak 
detection contract (Task 7), evaluation and prioritization of the leak detection data 
(Subtask 8.4) and leak repair (Subtask 8.5). This estimate is based on the labor time 
anticipated to be spent by the City Senior Administrative Analyst, City Lead Water 
Distribution Operator, City Senior Water Distribution Operator, City Water Distribution 
Operator, City Water Distribution Supervisor, City Office Staff Assistant III, VVCSD 
Office Manager, VVCSD O&M Manager, VVCSD Service Person I and II, MHCSD 
General Manager, MHCSD Operations Supervisor, and MHCSD Operator I on each of 
these tasks. A copy of the signed In-Kind Funding Match Labor Hours form is included 
in Appendix 4-1. 

The entire requested grant amount of $171,428 is to be applied toward the repair of 
water mains and service lines in the three water districts (Subtask 8.5) and a portion of 
the cost to purchase leak detection equipment (Subtask 8.6). Lompoc is requesting a 
total of $162,000 in Prop 84 grant funds for the repair costs of the water mains and 
service lines and $9,428 in Prop 84 grant funds toward the purchase of the equipment.  

The cost of the leak detection equipment is anticipated to be approximately $58,399 
based on preliminary quotes obtained from two potential equipment suppliers, 
including Aqua Metric in September 2009 and California Utility Equipment (CUE) in 
July 2010. Quotes from each of these suppliers are included in Appendix 4-1. A 
summary of how the equipment purchase estimates were determined is presented in 
Exhibit 4.1-3.  

EXHIBIT 4.1-3 
Summary of Equipment Purchase Estimates (Subtask 8.6) 

Equipment No. of Units Unit Cost Total Cost 

Leak Noise Logger  10 $600 $6,000 
Software 1 $9,000 $9,000 
Correlator (Includes Training) 1 $38,700 $38,700 

Subtotal $53,700 
Tax (8.75%) $4,699 

Total $58,399 
Source: Based on the quote from Aqua Metric in September 2009; Lompoc anticipates 
purchasing equipment from this vendor; therefore, the cost estimates are based on Aqua 
Metric rather than an average of the two vendor quotes provided in Appendix 4-1.   
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The estimated repair cost for the water mains and service lines for the three water 
utilities is $162,000, which includes estimated labor and material. Leak repair estimates 
are based on Lompoc’s experience with similar past projects. A typical water service 
line repair requires three employees for 8 hours for a total of $2,000 in salaries and 
benefits plus approximately $1,000 in materials, which equates to a unit repair cost of 
$3,000 for service lines. A water main repair typically requires two employees for 
16 hours for a total of $5,000 in salaries and benefits plus approximately $3,000 in 
materials, which equates to a unit repair cost of $8,000 for water mains.  

If the number of water mains and service lines repaired is less than estimated, the 
difference in the repair costs can be applied toward the purchase of the leak detection 
equipment. A summary of the how the leak repair estimates were determined is 
presented in Exhibit 4.1-4.  

EXHIBIT 4.1-4 
Summary of Leak Repair Estimates (Subtask 8.5) 

Agency 
No. of 
Water 
Mains 

Unit Cost 
to Repair 

Water 
Main 

Water 
Main 

Repair 
Cost 

No. of 
Service 

Lines 

Unit Cost 
to Repair 
Service 

Line 

Service 
Line 

Repair 
Cost 

Total 
Repair 
Cost 

Lompoc  5 $8,000 $40,000 13 $3,000 $39,000 $79,000 
MHCSD 1 $8,000 $8,000 6 $3,000 $18,000 $26,000 
VVCSD 3 $8,000 $24,000 11 $3,000 $33,000 $57,000 

Total 9  $72,000 30  $90,000 $162,000 
Source: Unit repair costs are based on Lompoc’s experience with similar past projects and 
include labor and materials. 
 

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental compliance efforts are completely supported by funding match. The 
Project proponents are contributing $2,600 total funding match in the form of in-kind 
services for obtaining environmental and archaeological compliance for Cultural 
Resources Overlay (Task 9), which is located in Lompoc. This estimate is based on the 
labor time anticipated to be spent by the City Senior Environmental Coordinator on this 
task. A copy of the signed In-Kind Funding Match Labor Hours form is included in 
Appendix 4-1. 

There are no mitigation or enhancement costs associated with this Project. Should 
emergency repairs be required in the Cultural Resources Overlay, an archaeologist 
would not be required.  

Budget Category (f): Construction Administration  
Construction administration (Task 10) is completely supported by funding match. The 
Project proponents are contributing $37,060 total funding match in the form of in-kind 
services for construction administration services as they relate to leak detection and 
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repair. This estimate is based on the labor time anticipated to be spent by the City 
Senior Administrative Analyst, VVCSD Office Manager, and MHCSD General Manager 
on this task. A copy of the signed In-Kind Funding Match Labor Hours form is included 
in Appendix 4-1. 

Budget Category (g): Other Costs  
No other costs are anticipated for this Project because licenses and permits are not 
required. 

Budget Category (h): Construction/Implementation Contingency  
The estimated construction contingency for this Project is $39,841 and was calculated as 
10 percent of the total construction and administration costs to account for any 
unexpected overruns. The contingency cost is supported entirely by funding match 
from the Project proponents and is estimated based on Lompoc’s experience with 
similar projects. 
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Introduction to Project 2: City of Santa Maria,  
Untreated Water Landscape Irrigation Project 
The Untreated Water Landscape Irrigation Project (Project 2 or Project) has an estimated 
total Project cost of $940,870, and the City of Santa Maria (City) is requesting $521,428 in 
Prop 84 Implementation Grant funding. The requested grant funding will be applied 
toward Project construction. The City is committed to contributing $419,442 in matching 
funds, which equates to a 45 percent funding match for this Project. 

Project Phases 
As described in Attachment 3, Work Plan, this Project is part of a multiphased complex. 
The first phases have been completed and are not part of this Proposal for Prop 84 grant 
funding; these include the conversion of Simas Park and Elks Field, as well as a portion 
of Allan Hancock College, to the Untreated Water Landscape Irrigation system. The 
Prop 84 grant would fund Phases 1B, 2, and 3, as shown in Exhibit 4.2-1. Subsequent 
phases would be funded through the City Capital Improvements Program (CIP) or 
future grant funding. All of the budget estimates described herein are associated only 
with Phases 1B, 2, and 3.  

EXHIBIT 4.2-1 
Project Phases 

Phase Description Funding Source Construction Timing 

Initial Simas Park and Elks Field 
(not part of the Project) 

City budget 10/15/2009 (Completed) 

1A Allan Hancock College 
(not part of this Project)  

City budget 2/11/2010 (Completed) 

1B Allan Hancock College City budget;  
Prop 84 (Rd 1) 

6/1/11 – 1/31/13 

2 Extension to Miller Elementary 
School 

City budget; 
Prop 84 (Rd 1) 

6/1/11 – 1/31/13 

3 Addition of Well #4 City budget; 
Prop 84 (Rd 1) 

6/1/11 – 1/31/13 

4 Extension to Santa Maria 
High School 

City budget When funds are available 

5 Extension to Santa Maria 
Fairpark 

City budget When funds are available 

6 Extension to Adam Park City budget When funds are available 

Funding Sources 

Cash Funding Match 

The City will contribute a total cash funding match of approximately $338,149. City 
Council Resolution No. 2010-66 supports the contribution of cash funding match from 
the City's Water Fund toward the implementation and construction of this Project. 
$180,000 is to be spent during fiscal year (FY) 2010/2011, and the remaining amount is 
to be spent during FY 2011/2012. The Council Resolution was approved on June 15, 
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2010, and a copy of the signed resolution is included in Appendix 4-2. The cash funding 
match in support of the labor compliance program is anticipated to be professional 
services funding from the City budget.   

In-Kind Funding Match 

The City is also contributing $81,293 funding match in the form of in-kind services 
(employee labor time) for Project administration, development of financing, reporting, 
planning, construction contracting, performance testing, and construction 
administration tasks. Appendix 4-2 includes a copy of the signed In-Kind Funding 
Match Labor Hours form, which documents the estimated labor hours and bill rate 
information for each City employee working directly on this Project. 

Costs Incurred Prior to September 30, 2008 
Project 2 does not include other state funds, and each of the costs identified in the 
budget was incurred after September 30, 2008. None of the tasks associated with this 
Project were performed prior to September 30, 2008. 

Project 2 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-2. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-2. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match in 
the form of cash funding match ($15,000) and in-kind services ($27,693) for a total of 
$42,693. The City is contributing $15,000 cash funding match (from its professional 
services budget) in direct support of the labor compliance program (Task 2). The City 
plans to hire a labor compliance consultant to perform this work, and the cost estimate 
is based on preliminary estimates from several potential consultants based on the 
proposed scope of work. Proposals and formal fee schedules from the consultants will 
be requested upon receipt of the grant funding.  

The City is contributing $27,693 funding match in the form of in-kind services 
(employee labor time) for Project administration and development of financing (Task 1) 
and reporting (Task 3). This estimate is based on the labor time anticipated to be spent 
by the City Water Resources Manager, Business Services Manager, and Water System 
Operator on each of these tasks. The In-Kind Funding Match Labor Hours form is 
included in Appendix 4-2. The development of the financing plan (Subtask 1.2) was 
completed and the City’s financial commitment was formalized on June 15, 2010, when 
the City Council approved the budget resolution for FY 2010/2012. The signed 
resolution is included in Appendix 4-2.   

Budget Category (b): Land Purchase/Easement 
No land or easements need to be purchased for this Project; therefore, the budgeted 
costs are equal to zero. 
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $15,000 $27,693 $42,693 $0 $0 $42,693 100%

Task 1: Project Administration and Development of Financing ‐ $0 $14,118 $14,118 $0 $0 $14,118 100%

Subtask 1.1 Project Administration ‐ $0 $13,103 $13,103 $0 $0 $13,103 100%

Subtask 1.2 Development of Financing ‐ $0 $1,016 $1,016 $0 $0 $1,016 100%

Task 2: Labor Compliance Program ‐ $15,000 $0 $15,000 $0 $0 $15,000 100%

Subtask 2.1 Complete agreement with DIR for Labor Compliance 
Program.

‐ $10,000 $0 $10,000 $0 $0 $10,000 100%

Subtask 2.2 Final report on the Labor Compliance Program ‐ $5,000 $0 $5,000 $0 $0 $5,000 100%

Task 3: Reporting ‐ $0 $13,575 $13,575 $0 $0 $13,575 100%

Subtask 3.1 Account conversion tracking ‐ $0 $4,368 $4,368 $0 $0 $4,368 100%

Subtask 3.2 Annual nitrate sampling ‐ $0 $2,186 $2,186 $0 $0 $2,186 100%

Subtask 3.3 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 $4,401 $4,401 $0 $0 $4,401 100%

Subtask 3.4 Design Data Management Approach ‐ $0 $437 $437 $0 $0 $437 100%

Subtask 3.5 Monitoring, Assessment and Performance 
Measurement

‐ $0 $2,184 $2,184 $0 $0 $2,184 100%

(b) Land Purchase/Easement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $100,000 $1,092 $101,092 $0 $0 $101,092 100%

Task 4: Assessment and Evaluation of Phase 1 System (Complete) ‐ $0 $1,092 $1,092 $0 $0 $1,092 100%

Task 5: Final Design (Complete) ‐ $100,000 $0 $100,000 $0 $0 $100,000 100%

Task 6: Environmental Documentation for CEQA Compliance 
(Complete)

‐ $0 $0 $0 $0 $0 $0 0%

(d) Construction/Implementation ‐ $129,350 $37,023 $166,373 $521,428 $0 $687,801 24%

Task 7: Construction Contracting ‐ $38,540 $1,577 $40,117 $0 $0 $40,117 100%

Subtask 7.1 Complete bid documents and advertise project ‐ $38,540 $1,062 $39,602 $0 $0 $39,602 100%

Subtask 7.2 Award project and obtain insurance/bond paperwork ‐ $0 $515 $515 $0 $0 $515 100%

Task 8: Construction ‐ $90,810 $35,446 $126,256 $521,428 $0 $647,684 19%

Subtask 8.1 Mobilization and Site Preparation ‐ $0 $0 $0 $12,878 $0 $12,878 0%

8.1.1 Mobilization ‐ $0 $0 $0 $7,500 $0 $7,500 0%

8.1.2 Site Preparation ‐ $0 $0 $0 $5,378 $0 $5,378 0%

Subtask 8.2 Project Construction ‐ $90,810 $0 $90,810 $508,550 $0 $599,360 15%

8.2.1 Construct underground facilities ‐ $90,810 $0 $90,810 $208,550 $0 $299,360 30%

8.2.2 Rehabilitate wells ‐ $0 $0 $0 $300,000 $0 $300,000 0%

Subtask 8.3 Performance Testing and Demobilization ‐ $0 $35,446 $35,446 $0 $0 $35,446 100%

8.3.1 Verify water service to irrigation services ‐ $0 $35,446 $35,446 $0 $0 $35,446 100%

8.3.2 Contractor demobilization ‐ $0 $0 $0 $0 $0 $0 0%

(e) Environmental Compliance/ Mitigation/Enhancement ‐ $0 $0 $0 $0 $0 $0 0%

Task 9: Environmental Compliance (CEQA) (Complete) ‐ $0 $0 $0 $0 $0 $0 0%

(f) Construction Administration ‐ $0 $15,485 $15,485 $0 $0 $15,485 100%

Task 10: Construction Administration ‐ $0 $15,485 $15,485 $0 $0 $15,485 100%

Subtask 10.1 Engineering construction management ‐ $0 $13,852 $13,852 $0 $0 $13,852 100%

Subtask 10.2 Project Inspection ‐ $0 $1,633 $1,633 $0 $0 $1,633 100%

(g) Other Costs ‐ $0 $0 $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (15%) ‐ $93,799 $0 $93,799 $0 $0 $93,799 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $338,149 $81,293 $419,442 $521,428 $0 $940,870 44.6%

Other
State Funds 
Being Used

Total

Task 
Completed 

Before 
9/30/2008

% Funding
Match

*List sources of funding:  
City of Santa Maria Council Resolution No. 2010‐66 supports the contribution of cash funding match from the City's Water Fund towards the implementation and construction of this 

project. $180,000 is to be spent during the 2010‐2011 Fiscal Year, and the remaining amount is to be spent during the 2011‐2012 Fiscal Year.  The Council Resolution was approved 

on June 15, 2010 and a copy of the signed document is included in Appendix 4‐2.  The cash funding match in support of the labor compliance program is anticipated to be 

professional services funding from the City budget for a total cash match of $338,149.

City of Santa Maria is also contributing $81,293 funding match in the form of in‐kind services (employee labor time) for project administration, reporting, engineering assessment and 

evaluation, construction contracting and construction administration tasks.  A copy of the signed In‐Kind Funding Match Labor Hours form is included in Appendix 4‐2, which 

documents the estimated labor hours and bill rate information for each City employee working directly on this project.

Please also note that Task 6 Environmental Documentation and Task 9 Environmental Compliance were completed in‐house by the City of Santa Maria Community Development 

Department and charges were not incurred for these tasks. In addition, Subtask 8.3.2 Contractor demobilization costs are included in the construction estimates under Subtask 8.2 

Project Construction.

All of the budget estimates described herein are associated only with Phases 1B, 2, and 3 as described in Attachment 4 Budget. 

Table 7-2 Project 2 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 2 Title: City of Santa Maria, Untreated Water Landscape Irrigation Project

Budget Category

(a)

Non-State Share* (Funding Match)
Requested 

Grant
 Funding
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Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category (Tasks 4, 5, and 6) have already been 
completed, and the incurred cost is an estimated $101,092, funded entirely by City 
funding match. Assessment and evaluation of the Phase 1 system (Task 4), based on the 
labor time spent by the City Water Resources Manager in support of planning efforts 
for this Project, was completed through the FY 2009/2010 City Budget Resolution in the 
form of in-kind services worth $1,092. A copy of the signed resolution and the In-Kind 
Funding Match Labor Hours form are included in Appendix 4-2. 

Final design (Task 5) was funded entirely by City direct funding match in the amount of 
$100,000 under the FY 2010/2012 City Budget Resolution. A copy of the signed 
resolution is included in Appendix 4-2. Bethel Engineering was retained by the City to 
complete the design, and this estimate is based on the incurred engineering fees. The 
design fee from Bethel Engineering, as listed in the engineer’s estimate of probable 
construction costs, is included in Appendix 4-2.   

Environmental documentation for California Environmental Quality Act (CEQA) 
compliance (Task 6) was completed in-house by the City’s Community Development 
Department, and no charges were incurred for this task. CEQA exemption was 
previously approved in September 2009 before the start of this Project. This task is 
presented in the Work Plan, Budget, and Schedule to demonstrate that the necessary 
steps have been taken to implement the Project. 

Budget Category (d): Construction/Implementation  
Project 2 construction and implementation tasks will be supported by City funding 
match ($166,373) and Prop 84 grant funds ($521,428). The City will contribute an 
estimated $129,350 in direct cash match toward construction contracting (Task 7) and 
construction (Task 8), which will fund preparation of the construction bid documents 
(Subtask 7.1) and construction of the underground facilities (Subtask 8.2.1). These 
estimates are based on the fee schedule obtained from Bethel Engineering in November 
2010 to complete the construction documents, as well as the engineer’s estimate of 
probable construction costs prepared by Bethel Engineering during final design in 
December 2010. Both of these documents are included in Appendix 4-2.  

The City is also contributing a $37,023 funding match in the form of in-kind services 
(employee labor time) for construction contracting services (Task 7) and performance 
testing (Subtask 8.3), including reviewing and advertising the bid documents for 
construction contractor services (Subtask 7.1), evaluating the bids, selecting a 
construction contractor, and obtaining the contractor’s insurance/bond paperwork 
(Subtask 7.2), and verifying irrigation services (Subtask 8.3.1). This estimate is based on 
the labor time anticipated to be spent by the City Principal Engineer, Water Distribution 
Supervisor, Water System Operator II, and Water Resources Manager on these tasks. 
The In-Kind Funding Match Labor Hours form is included in Appendix 4-2.  
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The entire requested grant amount of $521,428 will be applied toward construction 
(Task 8), including mobilization and site preparation (Subtask 8.1), construction of 
underground facilities (Subtask 8.2.1), and rehabilitation of wells (Subtask 8.2.2). This 
Project consists of underground piping and rehabilitation of two retired production 
wells to convey untreated groundwater otherwise unsuitable for domestic supply to 
large irrigated landscape areas. Construction cost estimates are based on the engineer’s 
estimate of probable construction costs prepared by Bethel Engineering during final 
design, which is included in Appendix 4-2. The total estimated costs to construct 
underground facilities/piping and rehabilitate the wells is $299,360 and $300,000, 
respectively. A summary of the construction cost estimates is presented in Exhibit 4.2-2 
and Exhibit 4.2-3.  

EXHIBIT 4.2-2 
Summary of Underground Facilities Construction Costs (Subtask 8.2.1) 

Phase Construction Component Unit Cost No. of Units Total Cost 

1B 12” PVC Water Main $50/LF 3,232 LF $161,600 
1B 12” Valve $2,500/valve 5 valves $12,500 
1B Connections $18,700 LS $18,700 
1B Remove/Replace Pavement $5/SF 2,965 SF $14,825 
1B Remove/Replace Concrete $1,200 LS $1,200 
2 12” PVC Water Main $50/LF 1,169 LF $58,450 
2 12” Valve $2,500/valve 1 valve $2,500 
2 Cap and Connections $5,550 LS $5,550 
2 Remove/Replace Pavement $5/SF 3,507 SF $17,535 
3 Connections $6,000 LS $6,000 
3 Remove/Replace Pavement $5/SF 100 SF $500 
Total for Subtask 8.2.1 $299,360 
Source: Bethel Engineering Estimate of Probable Construction Costs, December 2010 
LF = linear feet 
SF = square feet 
 

EXHIBIT 4.2-3 
Summary of Well Rehabilitation Costs (Subtask 8.2.2) 

Phase Construction Component Unit Cost No. of Units Total Cost 

1B Repair Monitoring Well $150,000/well 1 well $150,000 
3 Repair Well #4 $150,000/well 1 well $150,000 
Total for Subtask 8.2.2 $300,000 
Source: Bethel Engineering Estimate of Probable Construction Costs, December 2010 
 

Contractor demobilization (Subtask 8.3.2) is included in the construction estimates 
under Subtask 8.2, Project Construction. 
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Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental CEQA compliance (Task 9) was completed in-house by the City’s 
Community Development Department, and no charges were incurred for this task. 
CEQA exemption was previously approved in September 2009 before the start of this 
Project. This task is presented in the Work Plan, Budget, and Schedule to demonstrate 
that the necessary steps have been taken to implement the Project. There are no 
mitigation or enhancement costs associated with this Project. 

Budget Category (f): Construction Administration  
Construction administration (Task 10) is supported entirely by funding match. The City 
is contributing a $15,485 funding match in the form of in-kind services (employee labor 
time) for construction administration services (Task 10), including engineering 
construction management (Subtask 10.1) and Project inspection (Subtask 10.2). This 
estimate is based on the labor time anticipated to be spent by the City Principal 
Engineer and Public Works Inspector on these tasks. The In-Kind Funding Match Labor 
Hours form is included in Appendix 4-2. 

Budget Category (g): Other Costs  

No other costs are anticipated for this Project, because licenses or permits are not 
required. 

Budget Category (h): Construction/Implementation Contingency  
The construction contingency for this Project is estimated by Bethel Engineering to be 
15 percent of construction costs and is supported entirely by City funding match in the 
amount of $93,799. The engineer’s estimate of probable construction costs prepared by 
Bethel Engineering during final design is included in Appendix 4-2. 
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Introduction to Project 3: City of Santa Maria, LeakWatch Project  
The LeakWatch Project (Project 3 or Project) has an estimated total Project cost of 
$1.36 million, and the City of Santa Maria (City) is requesting $191,428 in Prop 84 
Implementation Grant funding. The requested grant funding will be applied toward the 
purchase of water meter reading equipment, including base stations, water meter 
registers, and transmitters. The City is committed to contributing $1.17 million in 
matching funds, which equates to an 86 percent funding match for this Project.  

Project Phases 
As discussed in Attachment 3, Work Plan, this Project is part of a multiphased program, 
with Phase 3 described herein as Project 3. Phase 1 has been completed, and Phase 2 of 
the program is currently being implemented and funded in part by the Bureau of 
Reclamation’s CALFED WaterSMART Program. These first two phases include the 
installation of up to 7,700 meters with a register and a transmitter and one base station 
(antenna) within the northern half of the city.  

Phase 3, the subject of this grant request, will cover the southern portion of the city with 
an additional antenna base station and 4,720 meters. With implementation of Phase 4 in 
the future when additional funding becomes available, the program will be complete. 
Phases 1, 2, and 4 are not part of this application and will not be funded by Prop 84 
Round 1 grant funding. The cost estimates listed herein pertain only to Phase 3. For 
completeness of the application, the four phases are described in Exhibit 4.3-1.   

EXHIBIT 4.3-1 
Project Phases 

Phase Meter 
Installations Funding Source Timing 

Phase I 
(Pilot Program) 

900 City budget and USBR 
CALFED WaterSMART grant 

November 2009 

Phase 2  6,800 City budget and USBR 
CALFED WaterSMART grant 

April 2011 

Phase 3 4,720 City budget and Prop 84 
IRWM, Round 1 

June 2013 

Phase 4 Remaining 
convertible 
meters  

City budget Completed when funding 
becomes available 

USBR = U.S. Bureau of Reclamation 
 

Funding Sources 

Cash Funding Match 

The City is financially committed to contribute $1.15 million in cash funding match 
toward the completion of this Project. City of Santa Maria Council Resolution No. 2010-
66 commits and allocates $900,000 from the City's Water Fund toward the purchase of 
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equipment. Half of this amount is to be spent during FY 2010/2011, and the remaining 
half is to be spent during FY 2011/2012. The Council Resolution was approved on June 
15, 2010, and a copy of the signed document is included in Appendix 4-3. The City 
anticipates that cost savings from the City’s Pre-1940’s Waterline Replacement Capital 
account will provide the remaining City cash match commitment for the Project up to 
approximately $300,000. 

In-Kind Funding Match 

The City is also contributing $20,038 funding match in the form of in-kind services 
(employee labor time) for Project administration and development of financing, 
reporting, and environmental CEQA documentation tasks. Appendix 4-3 includes a 
copy of the signed In-Kind Funding Match Labor Hours form, which documents the 
estimated labor hours and bill rate information for each City employee working directly 
on this Project. 

Costs Incurred Prior to September 30, 2008 
Project 3 does not include other state funds, and each of the costs identified in the 
budget was incurred after September 30, 2008. None of the tasks associated with this 
Project were performed prior to September 30, 2008. 

Project 3 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-3. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-3. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match in 
the form of cash funding match ($15,000) and in-kind services ($19,929) for a total of 
$34,929. The City is contributing $15,000 cash funding match in direct support of the 
labor compliance program (Task 2). The City plans to hire a labor compliance 
consultant to perform this work, and the cost estimate is based on preliminary estimates 
from several potential consultants based on the proposed scope of work. Proposals and 
formal fee schedules from the consultants will be requested upon receipt of the grant 
funding.  

The City of Santa Maria is contributing $19,929 funding match in the form of in-kind 
services (employee labor time) for Project administration and development of financing 
(Task 1) and reporting (Task 3). This estimate is based on the labor time anticipated to 
be spent by the City Water Resources Manager, Business Services Manager, Water 
Distribution Supervisor and Account Clerk I on each of these tasks. A copy of the 
signed In-Kind Funding Match Labor Hours form is included in Appendix 4-3. 
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $15,000 $19,929 $34,929 $0 $0 $34,929 100%

Task 1: Project Administration and Development of Financing ‐ $0 $8,781 $8,781 $0 $0 $8,781 100%

Subtask 1.1 Project Administration ‐ $0 $6,547 $6,547 $0 $0 $6,547 100%

1.1.1 Secure Purchase Orders  ‐ $0 $2,506 $2,506 $0 $0 $2,506 100%

1.1.2 Coordinate installation ‐ $0 $4,041 $4,041 $0 $0 $4,041 100%

Subtask 1.2 Development of Financing (Complete) ‐ $0 $2,234 $2,234 $0 $0 $2,234 100%

Task 2: Labor Compliance Program ‐ $15,000 $0 $15,000 $0 $0 $15,000 100%

Subtask 2.1 Review Program ‐ $10,000 $0 $10,000 $0 $0 $10,000 0%

Subtask 2.2 Initiate Contract  ‐ $5,000 $0 $5,000 $0 $0 $5,000 100%

Task 3: Reporting ‐ $0 $11,147 $11,147 $0 $0 $11,147 100%

Subtask 3.1 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 $1,092 $1,092 $0 $0 $1,092 100%

Subtask 3.2 Design Data Management Approach ‐ $0 $2,468 $2,468 $0 $0 $2,468 100%

Subtask 3.3 Monitoring, Assessment and Performance 
Measurement

‐ $0 $7,588 $7,588 $0 $0 $7,588 100%

3.3.1 Develop spreadsheet to track progress and meet grant 
requirements

‐ $0 $109 $109 $0 $0 $109 100%

3.3.2 Update spreadsheets showing results of leak detection and 
water audits

‐ $0 $7,478 $7,478 $0 $0 $7,478 100%

(b) Land Purchase/Easement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $0 $109 $109 $0 $0 $109 100%

Task 4: Assessment and Evaluation (Complete) ‐ $0 $0 $0 $0 $0 $0 0%

Task 5: Environmental CEQA Documentation (Complete) ‐ $0 $109 $109 $0 $0 $109 100%

(d) Construction/Implementation ‐ $951,230 $0 $951,230 $191,428 $0 $1,142,658 83%

Task 6: Project Construction ‐ $951,230 $0 $951,230 $191,428 $0 $1,142,658 83%

Subtask 6.1 Purchase Equipment ‐ $900,000 $0 $900,000 $191,428 $0 $1,091,428 82%

Subtask 6.2 Install Tower Gateway Base ‐ $25,615 $0 $25,615 $0 $0 $25,615 100%

Subtask 6.3 Install Registers and Transmitters ‐ $25,615 $0 $25,615 $0 $0 $25,615 100%

(e) Environmental Compliance/Mitigation/Enhancement ‐ $0 $0 $0 $0 $0 $0 0%

(f) Construction Administration ‐ $0 $0 $0 $0 $0 $0 0%

(g) Other Costs ‐ $0 $0 $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (15%) ‐ $180,000 $0 $180,000 $0 $0 $180,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $1,146,230 $20,038 $1,166,268 $191,428 $0 $1,357,696 85.9%

Other
State Funds 
Being Used

Total

Task 
Completed 

Before 
9/30/2008

% Funding
Match

*List sources of funding:  
City of Santa Maria Council Resolution No. 2010‐66 supports the contribution of $900,000 from the City's Water Fund to purchase the leak detection equipment. Half of this amount 

is to be spent during the 2010‐2011 Fiscal Year, and the remaining half is to be spent during the 2011‐2012 Fiscal Year.  The Council Resolution was approved on June 15, 2010 and 

a copy of the signed document is included in Appendix 4‐3. The City anticipates that cost savings from the City’s Pre‐1940’s Waterline Replacement Capital account will provide the 

remaining City cash match commitment for the Project up to approximately $300,000. 

City of Santa Maria is also contributing $20,038 funding match in the form of in‐kind services (employee labor time) for project administration, development of financing, reporting, 

and environmental CEQA documentation.  A copy of the signed In‐Kind Funding Match Labor Hours form is included in Appendix 4‐3, which documents the estimated labor hours 

and bill rate information for each City employee working directly on this project.

Please also note that Task 4 Assessment and Evaluation consists of the Propogation Study which was completed by a third party vendor at no cost to the City. In addition, there are no 

tasks associated with environmental compliance (budget category [e]) or construction administration (budget category [f]); because this project is a leak detection project rather 

than a true construction project, the environmental compliance and administration efforts are already accounted for in Tasks 1 and 5.

Table 7-3 Project 3 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 3 Title: City of Santa Maria, LeakWatch Project

Budget Category

(a)

Non-State Share* (Funding Match)
Requested 

Grant
 Funding
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Budget Category (b): Land Purchase/Easement 
The City owns or has necessary easements for all properties needed in order to 
implement this Project. No land or easements need to be purchased for this Project; 
therefore, the budgeted costs are equal to zero. 

Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category (Tasks 4 and 5) have been completed and 
are completely supported by funding match. The City contributed $109 funding match 
in the form of in-kind services (employee labor time) for preparing CEQA 
documentation (Task 5) based on the labor time spent by the City Water Resources 
Manager on this task. A copy of the signed In-Kind Funding Match Labor Hours form is 
included in Appendix 4-3. The incurred costs for this task are minimal because the 
preparation of CEQA documentation was conducted entirely by City staff, and a 
Categorical Exemption was granted. 

The Propagation Study completed in Task 4, Assessment and Evaluation, was 
conducted by a third-party vendor (Sensus Metering Systems) at no cost to the City. 
Sensus Metering Systems completed the study at no charge to the City, because the 
vendor benefited from significant equipment purchases as a result of providing the 
analysis as a sole-source vendor for this Project.  

Budget Category (d): Construction/Implementation  
Project construction (Task 6) is supported both by City funding match ($951,230) and 
Prop 84 grant funds ($191,428) for a total of $1.14 million. The City is committed to 
contribute $951,230 in direct cash funding match toward Project construction, including 
the purchase of water meter reading equipment (Subtask 6.1) and installation of the 
tower gateway base (Subtask 6.2) and installation of registers and transmitters (Subtask 
6.3). City of Santa Maria Council Resolution No. 2010-66 commits and allocates $900,000 
from the City's Water Fund toward the purchase of equipment (Subtask 6.1). A copy of 
the signed resolution is included in Appendix 4-3. The estimated $25,615 toward both 
the installation of the tower gateway base (Subtask 6.2) and installation of registers and 
transmitters (Subtask 6.3) will be supported by the cost savings from the City’s Pre-
1940’s Waterline Replacement Capital account. The total estimated cost to install the 
equipment is $51,230. This estimate is based on the City’s past experience with 
installing water meter reading equipment, assuming 1,000 hours to install the gateway 
base, registers, and transmitters and a unit install cost of $51.23.  

The entire requested Prop 84 grant amount of $191,428 will be applied toward the 
purchase of the water meter equipment (Subtask 6.1). The total estimated cost to 
purchase the equipment is $1.09 million. A breakdown of the equipment costs is 
presented in Exhibit 4.3-2. Equipment unit costs were obtained from Sensus Metering 
Systems in preparation of the Propagation Study in December 2008. Vendor quotes and 
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an equipment brochure for the FlexNet water meter reading equipment supplied by 
Sensus Metering Systems are provided in Appendix 4-3. 

EXHIBIT 4.3-2 
Summary of Equipment Costs 

Equipment Unit Cost No. of Units Capital Cost 

Antenna Base $80,000 1 $80,000 
Register $60 4,720 $300,000 
Transmitter $150 3,255 $525,000 
Dual Transmitter $160 1,500 $240,000 
Total Equipment Cost (Subtask 6.1) $1.09 million 
Source: Propagation Study prepared by Sensus Metering Systems, December 2008 
 

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Tower installation and meter retrofits both will involve replacing or adding 
components to existing facilities; therefore, there will not be any significant 
environmental impacts. CEQA documentation is complete, and the efforts associated 
with this work are already accounted for and described in Task 5, Environmental 
Documentation. Therefore, in order not to “double count” work efforts, budget 
estimates are not included in this budget category. There are no mitigation or 
enhancement costs associated with this Project. 

Budget Category (f): Construction Administration  
Administration will be handled in-house by the City Water Resources Manager, 
Business Services Manager, and the Water Distribution Supervisor as described in 
Task 1. The efforts associated with this work are already accounted for under 
Subtask 1.1, Project Administration. Therefore, in order not to “double count” work 
efforts, budget estimates are not included in this budget category.  

Budget Category (g): Other Costs  

No other costs are anticipated for this Project, because licenses or permits are not 
required. 

Budget Category (h): Construction/Implementation Contingency  
The estimated construction contingency for this Project is $180,000, which was 
calculated as 15 percent of the total equipment purchase costs. The contingency cost is 
supported entirely by City funding match and is estimated based on the City’s 
experience with similar projects. If necessary, the City would use cost savings from the 
City’s Pre-1940’s Waterline Replacement Capital account to cover the cost of the 
contingency. 
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Introduction to Project 4: City of Goleta,  
San Jose Creek Capacity Improvement and Fish Passage Project 
The San Jose Creek Capacity Improvement and Fish Passage Project (Project 4 or 
Project) has an estimated total Project cost of $23.4 million, and the City of Goleta (City) 
is requesting $1.2 million in Prop 84 Implementation Grant funding. The requested 
grant funding will be applied toward construction of the fish passage and flood control 
channel. The City has secured $21.5 million in matching funds (including in-kind 
employee time) through the support of the City of Goleta Redevelopment Agency 
(RDA), Santa Barbara County Flood Control District (County Flood Control), and 
Goleta Valley Land Trust (GVLT). This contribution equates to a 92 percent funding 
match for this Project.  

Project Phases 
As discussed in Attachment 3, Work Plan, this Project is part of a two-phased process, 
with the channel construction described herein as Project 4. In order to receive the full 
benefits of this Project, the Hollister Avenue Bridge must be replaced to pass 100-year 
flood flows. The bridge replacement will begin immediately following construction of 
the channel and take approximately 2 years (or sooner, if the contractor is the same for 
both the channel construction in Project 4 and the bridge replacement) with completion 
in May 2014. The bridge replacement is not a part of this Project and will not be funded 
by Prop 84 Round 1 grant funding. The cost estimates listed herein pertain only to the 
channel construction. For completeness of the application, the two phases are described 
in Exhibit 4.4-1.   

EXHIBIT 4.4-1 
Project Phases  

Phase Construction Timing 

San Jose Creek Channel Construction April 2011 – April 2012 
Hollister Avenue Bridge Replacement May 2012 – May  2014 

Funding Sources 

Cash Funding Match 

Matching funds contributed by the City RDA and other local agencies are summarized 
in Exhibit 4.4-2.  
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EXHIBIT 4.4-2 
Project 4 Local Funding Agencies 

Local Agency Contribution to Matching Fund 

City of Goleta RDA $16.1 million (not including in-kind) 
County Flood Control $5 million 
GVLT $100,000 
Total $21.2 million (not including in-kind) 
 

The City RDA is financially committed to contribute $16.1 million in cash funding 
match toward the general implementation of this Project. The Project has been 
sanctioned by the City Council and the RDA, and over $9 million has been budgeted for 
FY 2010/2011. The remaining $7.1 million will be budgeted for the following fiscal 
years through Project completion. A financial support letter from the City dated 
September 21, 2010 is included in Appendix 4-4.  

The County is contributing $5 million toward the construction of the channel for its 
flood control benefits. Initially, the County approved funding in the amount of 
$4 million, with the additional $1 million negotiated at a later date. The County Board 
Resolution and Board Meeting Minutes dated October 5, 2010, affirming this 
commitment are provided in Appendix 4-4.  

GVLT is contributing $100,000 toward the construction of the fish passage channel for 
its environmental, recreational, and educational benefits. The City applied for the GVLT 
grant in February 2009, and due to the environmental benefits and opportunity for 
people to view steelhead fish swimming in the creek, the GVLT awarded $100,000 
toward the Project. The GVLT Grant Agreement, dated July 20, 2010, and included in 
Appendix 4-4, approves the funding to be dispersed upon the signing of the 
construction contract. 

In-Kind Funding Match 
The City RDA is also contributing $230,569 funding match in the form of in-kind 
services (employee labor time) for Project administration and development of financing, 
labor compliance, reporting, negotiating right-of-way land acquisitions/easements, 
permitting, and construction contracting tasks. Appendix 4-4 includes a copy of the 
signed In-Kind Funding Match Labor Hours form, which documents the estimated 
labor hours and bill rate information for each City employee working directly on this 
Project. 

Other State Funds 
The City has also secured “other state funds” including $750,000 from the California 
Department of Fish and Game (CDFG) toward the construction of the fish passage 
channel for its fish passage benefits. This CDFG grant is for habitat restoration or 
restoration of access to habitat, and therefore the fish passage component of this Project 
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qualifies for this grant. CDFG conducted a site visit in September 2010 to confirm the 
results of the hydraulic models indicating fish passage is indeed possible for channel 
flows between 5 and 600 cubic feet per second. CDFG also field verified the sediment 
loading at various flow regimes. The National Oceanic and Atmospheric 
Administration (NOAA) and CDFG approved the Project directly following field 
verification of hydraulic model predictions, and the development and approval of the 
grant agreement is underway. A copy of the CDFG grant application prepared and 
submitted by the City is included in Appendix 4-4. 

Costs Incurred Prior to September 30, 2008 
With the exception of Task 7, Environmental Documentation for Mitigated Negative 
Declaration (MND), each of the completed tasks and subtasks identified herein were 
performed after September 30, 2008. Each of the costs identified in the budget was 
incurred after September 30, 2008.  

Project 4 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-4. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-4. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match. The 
City RDA is contributing $50,000 cash funding match toward Project management 
(Subtask 1.1); this estimate is based on the efforts put forth by Gerald Comati of COM3, 
the consulting firm retained by the City to perform these tasks on an as-needed basis, at 
an hourly rate of $160 per hour for an estimated 313 hours of labor time on this Project. 
The Professional Services Agreement, dated May 16, 2009, and amended June 15, 2010, 
detailing these estimates is included in Appendix 4-4.  

The City RDA is also contributing $209,606 funding match in the form of in-kind 
services (employee labor time) for Project administration and development of financing 
(Task 1), labor compliance (Task 2), and reporting (Task 3). This estimate is based on the 
labor time anticipated to be spent by the City CIP Manager, Project Manager, Principal 
Civil Engineer, Community Services Director, Management Analyst, Environmental 
Services Coordinator, City Clerk, and City Attorney on each of these tasks. A copy of 
the signed In-Kind Funding Match Labor Hours form is included in Appendix 4-4.  

The development of financing (Subtask 1.2) has been completed. By the time of the 
grant award date (June 1, 2011), labor compliance efforts will be complete (Task 2). 
Project management (Subtask 1.1) and status reporting to the City Council (Subtask 3.1) 
are ongoing efforts that have already been initiated, and the remaining reporting tasks 
(Task 3) will be initiated immediately following the grant award date.  
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Budget Category (b): Land Purchase/Easement 
The negotiation of right-of-way acquisitions and easements (Task 4) is completely 
supported by funding match in the amount of $405,088 from the City RDA. This 
estimate includes both City cash match ($400,000) to purchase the land/easements, as 
well as in-kind City employee labor time ($5,088) to negotiate the right-of-way 
acquisitions.  

The City RDA is contributing approximately $400,000 in cash funding match to 
purchase the land/easements. This estimate is based on the 2009 land/easement 
purchases and appraisals required for this Project. This estimate also includes the fees to 
be paid to Hamner, Jewell & Associates (HJA), the consulting firm retained by the City 
to provide real estate services in conjunction with this Project including appraisals, 
eminent domain requirements, and preparation of offer packages for involved property 
owners. As outlined in the Professional Services Agreement, dated December 10, 2010, 
the consulting fees shall not exceed $29,000. The Agreement, included in Appendix 4-4, 
summarizes the property rights identified for acquisition. 

Five land purchases and easements were initiated in 2009 and are expected to be 
finalized in January 2011. These include: 

 APN 071-190-034: Kellogg Ave LLC. Temporary construction easement (TCE). 

 APN 071-140-061: Blue Ox Properties. TCE. 

 APN 071-140-056, 057, 058: Bottiani. TCE.  

 DLC ($12,000) and Newland Properties ($5,000): Extension of TCE expiring on 
12/31/10. 

 APN 071-170-023: Parcel on which the City has an Order of Immediate Possession; 
this means the City can begin construction and have access to the property as long 
as the City continues to negotiate in good faith with the property owner. This parcel 
includes a bridge (old boat ramp) across the top of the channel supporting a sewer 
line. The sewer line is being re-routed, and the property owner requests 
compensation for the loss of the bridge. A utility easement has been obtained for the 
sewer line relocation. 

Three additional easements have recently been acquired or are currently being 
negotiated: 

 The City acquired two TCEs on private property at the northern end of the Project 
area in 2009. The fully executed agreements are on file and available upon request.   

 A 7-foot-wide sliver of excess right-of-way from Caltrans, approximately 2,000 feet 
long, was purchased for $3,500 in 2009 to obtain the necessary channel width. The 
deed from Caltrans is on file and available upon request.  

 A permanent easement from County Flood Control is currently being negotiated. 
The channel will be widened into an existing flood control access easement; thus, the 
County will give up access width in exchange for a wider channel.  
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The City RDA is also contributing $5,088 funding match in the form of in-kind services 
(employee labor time) for negotiating the right-of-way acquisitions and easements 
(Task 4) as described above. This estimate is based on the labor time anticipated to be 
spent by the City CIP Manager, Management Analyst, City Attorney, and Community 
Services Director on this task. A copy of the signed In-Kind Funding Match Labor 
Hours form is included in Appendix 4-4. 

By the time of the grant award date (June 1, 2011), Task 4 will be complete with all 
necessary right-of-way acquisitions and easements purchased and secured.
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(b) (c) (d) (e)

City of 
Goleta RDA

Goleta Valley 
Land Trust

SB County Flood 
Control District

Total Cash 
Funding Match

(a) Direct Project Administration Costs ‐ $50,000 $0 $0 $50,000 $209,606 $259,606 $0 $0 $259,606 100%

Task 1: Project Administration and Development of Financing ‐ $50,000 $0 $0 $50,000 $140,120 $190,120 $0 $0 $190,120 100%

Subtask  1.1 Project Management ‐ $50,000 $0 $0 $50,000 $124,978 $174,978 $0 $0 $174,978 100%

Subtask 1.2 Development of Financing ‐ $0 $0 $0 $0 $15,142 $15,142 $0 $0 $15,142 100%

1.2.1 Secure Financing Agreement with Santa Barbara County 
Flood Control District

‐ $0 $0 $0 $0 $10,093 $10,093 $0 $0 $10,093 100%

1.2.2 Secure CA Dept of Fish and Game Permit Grant ‐ $0 $0 $0 $0 $5,049 $5,049 $0 $0 $5,049 100%

Task 2: Labor Compliance $0 $0 $0 $0 $152 $152 $0 $0 $152 100%

Task 3: Reporting ‐ $0 $0 $0 $0 $69,334 $69,334 $0 $0 $69,334 100%

Subtask 3.1 Status Reporting to City Council ‐ $0 $0 $0 $0 $19,927 $19,927 $0 $0 $19,927 100%

Subtask 3.2 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 $0 $0 $0 $19,119 $19,119 $0 $0 $19,119 100%

Subtask 3.3 Design Data Management Approach ‐ $0 $0 $0 $0 $10,248 $10,248 $0 $0 $10,248 100%

Subtask 3.4 Monitoring, Assessment, and Performance 
Measurement

‐ $0 $0 $0 $0 $20,040 $20,040 $0 $0 $20,040 100%

(b) Land Purchase/Easement ‐ $400,000 $0 $0 $400,000 $5,088 $405,088 $0 $0 $405,088 100%

Task 4: Right Of Way (ROW) Acquisitions/Easements $400,000 $0 $0 $400,000 $5,088 $405,088 $0 $0 $405,088 100%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $1,806,717 $0 $0 $1,806,717 $5,988 $1,812,705 $0 $0 $1,812,705 100%

Task 5: Assessment and Evaluation ‐ $113,249 $0 $0 $113,249 $0 $113,249 $0 $0 $113,249 100%

Subtask 5.1 San Jose Creek Hydraulic Model ‐ $46,900 $0 $0 $46,900 $0 $46,900 $0 $0 $46,900 100%

Subtask 5.2 Fish Passage Hydraulic Model ‐ $66,349 $0 $0 $66,349 $0 $66,349 $0 $0 $66,349 100%

Task 6: Design ‐ $1,558,527 $0 $0 $1,558,527 $0 $1,558,527 $0 $0 $1,558,527 100%

Subtask 6.1 Preliminary Design ‐ $454,973 $0 $0 $454,973 $0 $454,973 $0 $0 $454,973 100%

Subtask 6.2 Final Design ‐ $1,103,554 $0 $0 $1,103,554 $0 $1,103,554 $0 $0 $1,103,554 100%

Task 7: Environmental Documentation for Mitigated Negative 
Declaration (MND)

X $0 $0 $0 $0 $0 $0 $0 $0 $0 0%

Task 8: Permitting ‐ $134,941 $0 $0 $134,941 $5,988 $140,929 $0 $0 $140,929 100%

Subtask 8.1 Secure CLOMR ‐ $45,200 $0 $0 $45,200 $0 $45,200 $0 $0 $45,200 100%

Subtask 8.2 Secure California Coastal Development Permit ‐ $12,820 $0 $0 $12,820 $0 $12,820 $0 $0 $12,820 100%

Subtask 8.3 Secure Fish and Game Permit ‐ $12,820 $0 $0 $12,820 $4,157 $16,977 $0 $0 $16,977 100%

Subtask 8.4 Secure RWQCB 401 Permit ‐ $12,820 $0 $0 $12,820 $1,831 $14,651 $0 $0 $14,651 100%

Subtask 8.5 Secure USACOE 404 Permit ‐ $12,820 $0 $0 $12,820 $0 $12,820 $0 $0 $12,820 100%

Subtask 8.6 Secure Caltrans Encroachment Permit ‐ $12,820 $0 $0 $12,820 $0 $12,820 $0 $0 $12,820 100%

Subtask 8.7 Secure Santa Barbara County Flood Control Permit ‐ $12,820 $0 $0 $12,820 $0 $12,820 $0 $0 $12,820 100%

Subtask 8.8 Secure City Land Use Permit ‐ $12,820 $0 $0 $12,820 $0 $12,820 $0 $0 $12,820 100%

(d) Construction/Implementation ‐ $10,049,074 $100,000 $5,000,000 $15,149,074 $9,887 $15,158,961 $1,202,428 $750,000 $17,111,389 89%

Task 9: Construction Contracting ‐ $0 $0 $0 $0 $9,887 $9,887 $0 $0 $9,887 100%

Subtask 9.1 Advertise for Construction ‐ $0 $0 $0 $0 $4,878 $4,878 $0 $0 $4,878 100%

Subtask 9.2 Contract Approval, Award and NTP ‐ $0 $0 $0 $0 $5,009 $5,009 $0 $0 $5,009 100%

Task 10: Construction ‐ $10,049,074 $100,000 $5,000,000 $15,149,074 $0 $15,149,074 $1,202,428 $750,000 $17,101,502 89%

Subtask 10.1 Mobilization and Site Preparation ‐ $498,102 $0 $0 $498,102 $0 $498,102 $0 $0 $498,102 100%

Subtask 10.2 Project Construction ‐ $9,550,972 $100,000 $5,000,000 $14,650,972 $0 $14,650,972 $1,202,428 $750,000 $16,603,400 88%

10.2.1 Pile Placement  ‐ $5,600,000 $0 $0 $5,600,000 $0 $5,600,000 $0 $0 $5,600,000 100%

10.2.2 Channel Construction ‐ $3,950,972 $100,000 $5,000,000 $9,050,972 $0 $9,050,972 $1,202,428 $750,000 $11,003,400 82%

Subtask 10.3 Demobilization and Construction Closeout $0 $0 $0 $0 $0 $0 $0 $0 $0 0%

(e) Environmental Compliance/ Mitigation/Enhancement ‐ $350,000 $0 $0 $350,000 $0 $350,000 $0 $0 $350,000 100%

Task 11: Environmental Compliance ‐ $350,000 $0 $0 $350,000 $0 $350,000 $0 $0 $350,000 100%

Subtask 11.1 Pre‐Construction Surveys ‐ $100,000 $0 $0 $100,000 $0 $100,000 $0 $0 $100,000 100%

Subtask 11.2 Construction Monitoring ‐ $100,000 $0 $0 $100,000 $0 $100,000 $0 $0 $100,000 100%

Subtask 11.3 Post‐Construction Planting, Mitigation Planting and 
Plant Establishment

‐ $150,000 $0 $0 $150,000 $0 $150,000 $0 $0 $150,000 100%

(f) Construction Administration ‐ $1,751,150 $0 $0 $1,751,150 $0 $1,751,150 $0 $0 $1,751,150 100%

Task 12: Construction Administration ‐ $1,751,150 $0 $0 $1,751,150 $0 $1,751,150 $0 $0 $1,751,150 100%

Subtask 12.1 Constructability Review ‐ $30,000 $0 $0 $30,000 $0 $30,000 $0 $0 $30,000 100%

Subtask 12.2 Construction Administration and Management ‐ $1,721,150 $0 $0 $1,721,150 $0 $1,721,150 $0 $0 $1,721,150 100%

(g) Other Costs ‐ $0 $0 $0 $0 $0 $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (10%) ‐ $1,721,150 $0 $0 $1,721,150 $0 $1,721,150 $0 $0 $1,721,150 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $16,128,091 $100,000 $5,000,000 $21,228,091 $230,569 $21,458,660 $1,202,428 $750,000 $23,411,088 91.7%

Requested 
Grant

 Funding

*List sources of funding:  
City of Goleta has secured a total cash funding match of $21,228,091 in addition to $750,000 in other state funds from the California Dept. of Fish and Game (grant funds for the construction of the fish passage channel).  Available 

supporting documentation is provided in Appendix 4‐4.  The cash funding match sources are as follows:

          ‐ Goleta Valley Land Trust (GVLT) – contributing $100,000 toward the construction of the fish passage channel for its environmental and recreational benefits.

          ‐ Santa Barbara County Flood Control District ‐ contributing $5,000,000 toward project construction. 

City of Goleta Redevelopment Agency (RDA) is also contributing $16,128,091 in direct cash funding match in addition to $230,569 funding match in the form of in‐kind services (employee labor time) for work performed on project 

administration and development of financing, labor compliance, reporting, negotiating right‐of‐way land aquisitions/easements, permitting, and construction contracting tasks.  A copy of the signed In‐Kind Funding Match Labor 

Hours form is included in Appendix 4‐4, which documents the estimated labor hours and bill rate information for each City and RDA employee working directly on this project..

Please note that Subtask 10.3 Demobilization and Construction Closeout costs are included in Subtask 10.2.2 Channel Construction. The City follows Caltrans Bid Item protocol which does not have a separate bid item for 

Demobilization and Construction Closeout. 

Table 7-4 Project 4 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 4 Title: City of Goleta, San Jose Creek Capacity Improvement and Fish Passage Project

Other
State Funds
Being Used

Total % Funding
Match

Task 
Completed 

Before 
9/30/2008

Budget Category

(a)

Non-State Share* (Funding Match)

Cash Funding Match In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)
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Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category (Tasks 5, 6, 7, and 8) are completely 
supported by funding match in the amount of $1.8 million from the City RDA. This 
estimate includes both City cash match ($1.8 million), as well as in-kind City employee 
labor time ($5,988). 

The City RDA is contributing $1.8 million in cash funding match toward the completion 
of the hydraulic models (Task 5), design (Task 6), and permitting (Task 8). The estimates 
for completing the hydraulic models are based on the work performed by Northwest 
Hydraulic Consultants (NHC) and Bengal Engineering, and the professional services 
agreements between these consultants and the City are included in Appendix 4-4. 
Design and permitting efforts were also completed by Bengal Engineering, as indicated 
in the professional services agreement included in Appendix 4-4. 

The City RDA is contributing $5,988 funding match in the form of in-kind services 
(employee labor time) for the permitting efforts (Task 8) including work performed to 
secure the CDFG Permit (Subtask 8.3) and the Regional Water Quality Control Board 
(RWQCB) Section 401 Permit (Subtask 8.4). This estimate is based on the labor time 
anticipated to be spent by the City CIP Manager, Project Manager, Management 
Analyst, and Community Services Director to complete these tasks. A copy of the 
signed In-Kind Funding Match Labor Hours form is included in Appendix 4-4. 

Tasks that have already been completed include development of the hydraulic models 
(Task 5), the preliminary and final design (Task 6), and the environmental 
documentation for MND (Task 7). Much of the permitting efforts (Task 8) are well 
underway and are anticipated to be secured before the grant award date.  

The MND (Task 7) was originally completed prior to September 30, 2008, and the City 
confirmed with the governing board that the original MND is still valid for this Project. 
Task 7 is included in Table 7-4 for completeness, but is shown as zero costs per DWR 
instructions. The funding match is not associated with this task.  

Budget Category (d): Construction/Implementation  
Project construction and implementation tasks are funded by cash match ($15.1 million), 
in-kind City RDA match ($9,887 million), Prop 84 grant funds ($1.2 million), and CDFG 
grant funds ($750,000) for an estimated total construction cost of $17.1 million. The 
above-stated cash match includes contributions from the County in the amount of 
$5 million, as well as GVLT in the amount of $100,000 and the City RDA in the amount 
of $10 million. The funding from GVLT, the County, Prop 84 grant funds, and CDFG 
grant funds will only be applied to the construction of the channel (Subtask 10.2.2). 
Construction contracting (Task 9) will be supported entirely by in-kind City RDA 
match, and much of the construction (Task 10) will be supported by City RDA cash 
funding match. 
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Subtask 10.3, Demobilization and Construction Closeout, costs are included in 
Subtask 10.2.2, Channel Construction. The City follows Caltrans Bid Item protocol, 
which does not have a separate bid item for Demobilization and Construction Closeout. 

The City RDA is contributing a $9,887 funding match in the form of in-kind services 
(employee labor time) for construction contracting efforts (Task 9). This estimate is 
based on the labor time anticipated to be spent by the City CIP Manager, Project 
Manager, Management Analyst, Environmental Services Coordinator, Principal Civil 
Engineer, City Attorney, Community Services Director, and City Clerk to complete this 
task. A copy of the signed In-Kind Funding Match Labor Hours form is included in 
Appendix 4-4. 

The entire requested grant amount of $1.2 million is to be applied toward the 
construction of the channel as identified in the construction contract. The construction 
cost estimates are based on the Engineer’s Estimate of Probable Construction Costs 
prepared by Bengal Engineering in June 2010, which is included in Appendix 4-4. The 
$1.2 million will go toward paying for the actual construction contract items and will be 
used to pay the construction company. Grant funds will not be used for inspection, 
design, staff time, environmental monitoring or mitigation efforts. 

By the time of the grant award date (June 1, 2011), construction contracting (Task 9) will 
be completed, and construction (Task 10) will have been initiated. Most of the 
construction subtasks will take place following the grant award date. 

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental compliance and mitigation efforts (Task 11) will be completely 
supported by funding match. The City RDA is contributing $350,000 cash funding 
match to conduct pre-construction surveys (Subtask 11.1), construction monitoring 
(Subtask 11.2), and post-construction revegetation of disturbed landscape 
(Subtask 11.3). The City has retained Cardno ENTRIX, the environmental subconsultant 
to Bengal Engineering, to perform environmental work; the cost estimates listed herein 
are based on the consultant’s estimated fees as listed in the Professional Services 
Agreement with Bengal Engineering included in Appendix 4-4.   

Budget Category (f): Construction Administration  
Construction administration (Task 12) is completely supported by funding match. The 
City RDA is contributing $1.75 million cash funding match to conduct a constructability 
review (Subtask 12.1) and provide overall construction administration and management 
services (Subtask 12.2). This work will be done by a hired construction contractor, and 
the cost estimates listed herein are based on the anticipated contractor fees as estimated 
by Bengal Engineering in the Engineer’s Estimate of Probable Construction Costs, 
which is included in Appendix 4-4.  
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Budget Category (g): Other Costs  
No other costs are anticipated for this Project. 

Budget Category (h): Construction/Implementation Contingency  
The estimated construction contingency for this Project is $1.7 million and was 
calculated as 10 percent of the total construction costs, as estimated by Bengal 
Engineering in the Engineer’s Estimate of Probable Construction Costs in June 2010, 
which is included in Appendix 4-4. The contingency cost is supported completely by 
City RDA cash funding match.  
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Introduction to Project 5: Central Coast Water Authority (CCWA), 
Water Supply Reliability and Infrastructure Improvement Project 
The Water Supply Reliability and Infrastructure Improvement Project (Project 5 or 
Project) has an estimated total cost of $752,500, and CCWA is requesting $321,428 in 
Prop 84 Implementation Grant funding. The requested grant funding will be applied 
toward several budget categories, with a majority of the grant funding applied toward 
construction and implementation of the pipeline repair. CCWA will contribute $431,072 
in matching funds, which equates to greater than a 57 percent funding match for this 
Project.  

Funding Sources 

Cash Funding Match 

CCWA is a joint powers authority funded by its members. Matching funds for this 
Project contributed by each of the CCWA participants are summarized in Exhibit 4.5-1. 

EXHIBIT 4.5-1 
CCWA Participants 

CCWA Participant Percent Contribution 
to Matching Fund 

Contract Entitlement 
to Reach SYII 

(AF) 

Carpinteria Valley Water District  12.7 2,000 
Goleta Water District 28.6 4,500 
La Cumbre Mutual Water Company 6.4 1,000 
Montecito Water District 19.0 3,000 
Morehart Land Company 1.3 200 
City of Santa Barbara 19.0 3,000 
Raytheon Systems Company 0.3 50 
Santa Ynez River Water Conservation District -  
Improvement District (ID) No. 1 

12.7 2,000 

Total 100.0% 15,750 AF 
Source: Memorandum of Understanding, April 2010. 
 

Appendix 4-5 includes a copy of the Memorandum of Understanding between CCWA 
and the Santa Barbara County Water Agency, dated April 2010. The percent 
contributions by each CCWA participant are based on the contracted entitlements for 
Reach SYII. Santa Ynez ID No. 1 previously owned Reach SYII and retains rights to the 
pipeline; consequently, they also share in the financial responsibility for the Project, and 
the cost share is estimated to be similar to that of Carpinteria Valley Water District. A 
map illustrating the relative financial responsibilities by reach is provided in 
Appendix 4-5. 
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In-Kind Funding Match 

CCWA has not included costs associated with in-kind contribution of staff labor. This is 
consistent with the way CCWA manages their capital improvement projects. The 
CCWA Board of Directors approves all capital project budgets as part of the annual 
agency budget approval process. Because costs for staff compensation are presented as 
separate line items in the budget, only costs for outside services and materials are 
presented for budget approval. To include staff time in the capital project budget would 
essentially be double billing. CCWA is a pass-through agency where all costs for the 
agency are paid by the CCWA participants. All money not spent in a fiscal year is either 
refunded or credited to each CCWA participant. 

Costs Incurred Prior to September 30, 2008 
With the exception of Subtask 1.1.1, Secure CCWA Board Approval to Initiate Project, 
and Subtask 1.2.1, CCWA Board Authorization of Budget, each of the completed tasks 
and subtasks identified herein was performed after September 30, 2008. Each of the 
costs identified in the budget was incurred after September 30, 2008.  

Project 4 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-5. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-5. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are supported by CCWA funding match in the 
amount of $18,500. This estimate covers the costs associated with legal review of the 
Project procurement documents (Task 2, Labor Compliance), including the Request for 
Qualifications (RFQ) and Request for Bids (RFB). The total cost incurred for legal review 
of the RFQ was $9,250, and legal review of the RFB is anticipated to require a similar 
level of effort by Brownstein Hyatt Faber, CCWA’s legal counsel. CCWA Board meeting 
minutes detailing budget approvals, as well as a memorandum prepared by CCWA 
summarizing incurred Project costs to date are included in Appendix 4-5.  

The remaining tasks in this budget category (Tasks 1 and 3) are supported by CCWA 
in-kind employee labor hours; however, in-kind match is not included in Project 5 for 
reasons previously stated.  

CCWA Board approval to initiate the Project (Subtask 1.1.1) and authorization of the 
budget (Subtask 1.2.1) were initiated prior to September 30, 2008; these subtasks are 
included in Table 7-5 for completeness, but are shown as “0” costs per DWR 
instructions. The funding match and requested grant amount are not associated with 
these two subtasks. 
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $18,500 ‐ $18,500 $0 $0 $18,500 100%

Task 1: Project Administration and Development of Financing ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 1.1 Project Administration (Complete) ‐ $0 ‐ $0 $0 $0 $0 0%

1.1.1 Secure CCWA Board Approval to Initiate Project (Complete) X $0 ‐ $0 $0 $0 $0 0%

1.1.2 Prepare Request For Qualifications (RFQ) (Complete) ‐ $0 ‐ $0 $0 $0 $0 0%

1.1.3 Issue RFQ and Evaluate Responses (Complete) ‐ $0 ‐ $0 $0 $0 $0 0%

1.1.4 Award Contract for Engineering Services (Complete) ‐ $0 ‐ $0 $0 $0 $0 0%

1.1.5 Secure CCWA Board Approval to Continue Project 
(Complete)

‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 1.2 Development of Financing (Complete) ‐ $0 ‐ $0 $0 $0 $0 0%

1.2.1 CCWA Board Authorization of Budget (Complete) X $0 ‐ $0 $0 $0 $0 0%

1.2.2 Memorandum of Understanding with Prop 84 Cooperating 
Partners (Complete)

‐ $0 ‐ $0 $0 $0 $0 0%

Task 2: Labor Compliance ‐ $18,500 ‐ $18,500 $0 $0 $18,500 100%

Subtask 2.1 Legal Review of RFQ (Complete) ‐ $9,250 ‐ $9,250 $0 $0 $9,250 100%

Subtask 2.2 Legal Review of Request For Bids (RFB) ‐ $9,250 ‐ $9,250 $0 $0 $9,250 100%

Task 3: Reporting ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 3.1 CCWA Board Reporting ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 3.2 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 3.3 Design Data Management Approach ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 3.4 Monitoring, Assessment, and Performance 
Measurement

‐ $0 ‐ $0 $0 $0 $0 0%

(b) Land Purchase/Easement (N/A) ‐ $0 ‐ $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $65,000 ‐ $65,000 $65,000 $0 $130,000 50%

Task 4: Assessment and Evaluation (Complete) ‐ $19,650 ‐ $19,650 $19,650 $0 $39,300 50%

Subtask 4.1 Biological Survey (Complete) ‐ $2,150 ‐ $2,150 $2,150 $0 $4,300 50%

Subtask 4.2 Engineering Review of Repair Alternatives (Complete) ‐ $17,500 ‐ $17,500 $17,500 $0 $35,000 50%

Task 5: Preliminary Design ‐ $18,050 ‐ $18,050 $18,050 $0 $36,100 50%

Subtask 5.1 Topographical Survey ‐ $3,750 ‐ $3,750 $3,750 $0 $7,500 50%

Subtask 5.2 Geotechnical Investigation ‐ $4,200 ‐ $4,200 $4,200 $0 $8,400 50%

Subtask 5.3 Conceptual Design ‐ $4,500 ‐ $4,500 $4,500 $0 $9,000 50%

Subtask 5.4 Design Permit Support ‐ $3,600 ‐ $3,600 $3,600 $0 $7,200 50%

Subtask 5.5 Coordination Meetings ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Task 6: Final Design ‐ $19,700 ‐ $19,700 $19,700 $0 $39,400 50%

Subtask 6.1 Detailed Construction Design ‐ $12,500 ‐ $12,500 $12,500 $0 $25,000 50%

Subtask 6.2 Construction Specifications ‐ $2,700 ‐ $2,700 $2,700 $0 $5,400 50%

Subtask 6.3 Design Submittals and Review Meetings ‐ $3,600 ‐ $3,600 $3,600 $0 $7,200 50%

Subtask 6.4 Engineer's Construction Cost Estimate ‐ $900 ‐ $900 $900 $0 $1,800 50%

Task 7: Environmental Documentation ‐ $1,600 ‐ $1,600 $1,600 $0 $3,200 50%

Subtask 7.1 Preparation of CEQA Preliminary Study ‐ $1,600 ‐ $1,600 $1,600 $0 $3,200 50%

Subtask 7.2 Coordination of CEQA Review ‐ $0 ‐ $0 $0 $0 $0 0%

Task 8: Permitting ‐ $6,000 ‐ $6,000 $6,000 $0 $12,000 50%

Subtask 8.1 Prepare 404 Streambed Alteration Permit Application ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Subtask 8.2 Prepare 401 Water Quality Certification Application ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Subtask 8.3 Prepare 1601 Streambed Alteration Permit Application ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

(a)

Non-State Share* (Funding Match)
Requested 

Grant
 Funding

Other
State Funds 
Being Used

Total

Task 
Completed 

Before 
9/30/2008

% Funding
Match

Table 7-5 Project 5 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 5 Title: Central Coast Water Authority (CCWA), Water Supply Reliability and Infrastructure Improvement Project

Budget Category
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(d) Construction/Implementation ‐ $258,072 ‐ $258,072 $241,928 $0 $500,000 52%

Task 9: Construction Contracting ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 9.1 Advertise RFB ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 9.2 Pre‐Bid Walk ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 9.3 Bid Opening ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 9.4 Present Bid Results to CCWA Board ‐ $0 ‐ $0 $0 $0 $0 0%

Subtask 9.5 Process Contract NOA/NTP ‐ $0 ‐ $0 $0 $0 $0 0%

Task 10: Construction ‐ $258,072 ‐ $258,072 $241,928 $0 $500,000 52%

Subtask 10.1  Point Replacement with Concrete Encasement ‐ $154,844 ‐ $154,844 $145,157 $0 $300,001 52%

Subtask 10.2  Subsurface Riprap Installation ‐ $103,228 ‐ $103,228 $96,771 $0 $199,999 52%

(e) Environmental Compliance/ Mitigation/Enhancement ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Task 11: Environmental Compliance ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Subtask 11.1 Pre‐Construction Inspection ‐ $900 ‐ $900 $900 $0 $1,800 50%

Subtask 11.2 Construction Inspection ‐ $900 ‐ $900 $900 $0 $1,800 50%

Subtask 11.3 Post‐Construction Inspection ‐ $200 ‐ $200 $200 $0 $400 50%

(f) Construction Administration ‐ $12,500 ‐ $12,500 $12,500 $0 $25,000 50%

Task 12: Construction Administration ‐ $12,500 ‐ $12,500 $12,500 $0 $25,000 50%

Subtask 12.1 Submittal Review ‐ $1,500 ‐ $1,500 $1,500 $0 $3,000 50%

Subtask 12.2 Request For Information Response ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Subtask 12.3 Materials Testing ‐ $6,100 ‐ $6,100 $6,100 $0 $12,200 50%

Subtask 12.4 Bidding Support ‐ $2,000 ‐ $2,000 $2,000 $0 $4,000 50%

Subtask 12.5 Site Inspection ‐ $900 ‐ $900 $900 $0 $1,800 50%

(g) Other Costs ‐ $0 ‐ $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (15%) ‐ $75,000 ‐ $75,000 $0 $0 $75,000 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $431,072 ‐ $431,072 $321,428 $0 $752,500 57.3%

(a)

Non-State Share* (Funding Match)
Requested 

Grant
 Funding

Other
State Funds 
Being Used

Total

Task 
Completed 

Before 
9/30/2008

% Funding
Match

*List sources of funding:  
CCWA participants, as authorized by the CCWA Board of Directors.  Participants include: Carpinteria Valley Water District, Goleta Water District, La Cumbre Mutual Water 

Company, Montecito Water District, Morehart Land Company, City of Santa Barbara, Raytheon Systems Company and  Santa Ynez River Water Conservation District ‐ Improvement 

District No. 1.  CCWA Board meeting minutes detailing budget approvals and other supporting documentation are included in Appendix 4‐5.

Please note that each of the tasks listed herein without any costs identified have already been completed or will be completed by CCWA staff. However, CCWA has not included in‐

kind employee labor hours as funding match for the reasons explained in Attachment 4, Budget. This includes Task 1, Task 3, Subtask 7.2, and Task 9.

Table 7-5 Project 5 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 5 Title: Central Coast Water Authority (CCWA), Water Supply Reliability and Infrastructure Improvement Project

Budget Category
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Budget Category (b): Land Purchase/Easement 
Project 5 does not require the purchase of land or an easement to use the land; therefore, 
the budgeted costs are equal to zero. The easement for the existing pipeline is already 
owned by CCWA; therefore, land and easement acquisition are not part of the Project. 

Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category include Tasks 4 through 8; these tasks 
will be supported equally by CCWA funding match ($65,000) and Prop 84 grant funds 
($65,000). The total estimated cost of Task 4, Assessment and Evaluation, is $39,300, 
which will be equally supported by CCWA and Prop 84 grant funds. Each of the 
subtasks identified under Task 4, including the biological survey (performed by SAIC 
and Penfield Smith) and engineering review of repair alternatives (performed by 
AECOM), has been completed, and the costs incurred are substantiated by a 
memorandum prepared by CCWA summarizing incurred Project costs to date. This 
and a copy of AECOM’s proposal are included in Appendix 4-5.  

The total estimated costs to complete the preliminary design (Task 5), final design 
(Task 6), environmental documentation (Task 7), and permitting (Task 8) are based on 
the proposal received from AECOM, the engineering consulting firm retained by 
CCWA to perform the work. Each of these tasks will be supported equally by CCWA 
and Prop 84 grant funds. CCWA employee labor time is not included in this cost 
estimate, which explains why there are no costs listed for Subtask 7.2, Coordination of 
CEQA Review. CCWA Board meeting minutes detailing budget approvals and the 
engineering proposal from AECOM are included in Appendix 4-5.  

Budget Category (d): Construction/Implementation  
Project 5 construction and implementation tasks will be supported by CCWA funding 
match ($258,072) and Prop 84 grant funds ($241,928). Both CCWA and Prop 84 grant 
funds will be applied toward pipeline repair construction, including point replacement 
(Subtask 10.1) and subsurface riprap installation (Subtask 10.2). These order of 
magnitude cost estimates were based on unit costs obtained from similar local projects 
and are presented in the Engineering Review of Pipeline Repair Alternatives Technical 
Memorandum (TM) prepared by AECOM in April 2010. CCWA Board meeting minutes 
detailing budget approvals and the AECOM TM are included in Appendix 4-5.  

EXHIBIT 4.5-2 
Summary of Construction Costs 

Equipment Unit Cost Units Capital 
Cost Source of Information 

Point Replacement $1000/FT 300 FT $300,000 AECOM TM, April 2010 
Riprap $80/SF 2,500 SF $200,000 AECOM TM, April 2010 
Total Construction Cost   $500,000  
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Construction contracting (Task 9) will be supported by CCWA in-kind employee labor 
hours; however, in-kind match is not included in Project 5 for reasons previously stated.  

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental compliance efforts (Task 11) are supported equally by CCWA funding 
match ($2,000) and Prop 84 grant funds ($2,000). The environmental compliance 
inspection cost estimates are based on the anticipated costs for SAIC, the environmental 
consulting firm retained by CCWA to perform the work, to confirm the previous 
findings of the 2009 biological survey for red-leg frogs. The inspection costs are 
anticipated to be similar to those already incurred by SAIC to perform the biological 
survey, which are included in a memorandum prepared by CCWA (included in 
Appendix 4-5), which summarizes incurred Project costs to date.   

Budget Category (f): Construction Administration  
Construction administration (Task 12) will be supported equally by CCWA funding 
match ($12,500) and Prop 84 grant funds ($12,500). These costs are based on the 
proposal received from AECOM, the engineering consultant retained by CCWA to 
perform the work. CCWA employee labor time is not included in this cost estimate. 
Appendix 4-5 includes a copy of AECOM’s proposed fee schedule. 

Budget Category (g): Other Costs  
No other costs are anticipated for this Project. 

Budget Category (h): Construction/Implementation Contingency  
The estimated construction contingency for this Project is $75,000 and was calculated as 
15 percent of the total construction costs. The contingency cost is supported entirely by 
CCWA funding match and is estimated based on CCWA’s experience with similar 
projects. In addition, the construction costs estimated by AECOM represent order of 
magnitude cost estimates; therefore, a contingency factor is inherently imbedded within 
the construction estimates listed previously in budget category (d).  
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Introduction to Project 6: Goleta Sanitary District (GSD),  
Wastewater Treatment Plant Upgrade 
The GSD Wastewater Treatment Plant Upgrade (Project 6 or Project) has an estimated 
total Project cost of $30.7 million, and GSD is requesting $521,428 in Prop 84 
Implementation Grant funding. The requested grant funding will be applied toward 
construction and implementation of the secondary clarifiers. The District has secured 
$10.2 million in matching funds, which equates to a 33 percent funding match for this 
Project.  

Project Phases 
As discussed in Attachment 3, Work Plan, the entire wastewater treatment plant 
(WWTP) upgrade is a three-phase process, with Phase 1 described herein as Project 6. 
The estimates described in this attachment represent only those costs associated with 
this first phase, or Project 6. Phases 2 and 3 are not part of this application and will not 
be funded by Prop 84 Round 1 grant funding. It is important to note that the supporting 
documentation provided in Appendix 4-6 discloses the costs for the entire three-phase 
upgrade; however, only those costs associated with Phase 1 pertain to Project 6 for the 
purposes of this grant application. For completeness of the application, the three phases 
are described in Exhibit 4.6-1. 

EXHIBIT 4.6-1 
WWTP Upgrade Phases 

Phase Description Funding Source Timing 

1 Construction of WWTP structures that have 
the primary function of treating 
wastewater to the full secondary level, 
primarily including the aeration basins and 
secondary clarifiers and associated 
blower building 

GSD budget; 
CWSRF Loan; 
participating local 
agencies; and 
Prop 84 (Round 1) 

Mobilize by 4/2011 
and complete 
construction and 
installation by 5/2013 

2 Construction of new biofilter and solids 
handling building, as well as conversion of 
the solids stabilization basin into a primary 
flow equalization basin 

GSD budget; 
CWSRF Loan; and 
participating local 
agencies 

Prior to or in 
conjunction with 
Phase 1  

3 Installation of a cogeneration unit that will 
convert the methane gas generated in 
the anaerobic digestion process into heat 
and electricity 

GSD budget; 
CWSRF Loan; and 
participating local 
agencies 

Following completion 
of Phases 1 and 2; 
scheduled to be 
complete by 4/2014 

CWSRF = Clean Water State Revolving Fund 
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Funding Sources 

Cash Funding Match 

Matching funds contributed by local agencies toward the construction and 
implementation of Project 6 are summarized in Exhibit 4.6-2. GSD will be responsible 
for 47.87 percent of the total cash match, while the other four contract users listed above 
will be responsible for 52.13 percent of the cash match, for a combined total of nearly 
$10 million in cash match (not including in-kind estimates). Appendix 4-6 includes a 
copy of the agreement signed by each of the contract users between June and December 
2007, confirming their financial commitment to this Project.  

EXHIBIT 4.6-2 
Local Funding Agencies 

Local Agency Percent Contribution 
to Matching Fund  

GSD 47.87 
Goleta West Sanitary District (GWSD) 40.78 
University of California at Santa Barbara (UCSB) 7.09 
City of Santa Barbara Airport (Airport) 2.84 
County of Santa Barbara (County) 1.42 
Source: Third Amendment to Agreement for Expansion of the GSD Sewage Disposal Treatment 
Plant Facilities, signed by each of the contract users between June and December 2007. 
 

GSD operations are funded by sewer service charges collected from property owners in 
the sewer system service area. Currently, the annual fee is $442.32 per residence. The 
sewer service charges have been increased twice to help pay for the WWTP upgrade:  A 
$3.31 increase in the monthly sewer service charge for FY 2007/2008; and an $8.00 
increase in the monthly sewer service charge for FY 2008/2009. These amounts have 
been collected and deposited into a separate fund to pay for this Project. The April 2007 
and April 2008 Proposition 218 notices, which informed property owners of the sewer 
service rate increases, are provided in Appendix 4-6. 

As of October 1, 2010, the balance in this GSD fund was $6.5 million. The available 
funds are applied toward the incurred costs such as those related to environmental 
compliance, engineering design, and permitting, and the remaining funds will be 
applied toward construction of Project 6. 

In-Kind Funding Match 

GSD is also contributing at least $227,206 funding match in the form of in-kind services 
(employee labor time) for Project administration, reporting, design, engineering, 
environmental documentation, permitting, and construction contracting tasks. The 
in-kind estimates listed herein are anticipated to be conservative estimates over the next 
3 years. A copy of the signed In-Kind Funding Match Labor Hours form is included in 
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Appendix 4-6, which documents the estimated labor hours and bill rate information for 
each District employee working directly on this Project. 

Other State Funds 

GSD applied for a CWSRF loan in the amount of $24.4 million (for the entire 
three-phase upgrade); an estimated $20 million from this loan is to be applied toward 
construction of Project 6. Per DWR instructions, this CWSRF loan funding amount is not 
counted as match and is instead listed as “other state funds.” The application was 
submitted to the State Water Resources Control Board (SWRCB) in October 2008, and 
the funding commitment letter was received in December 2010. The CWSRF Facility 
Plan Approval and Preliminary Funding Commitment documents are included in 
Appendix 4-6.  

Costs Incurred Prior to September 30, 2008 
Several of the tasks identified herein were performed before September 30, 2008, and 
are included to demonstrate that the appropriate steps have been taken to make 
implementation feasible. For the purpose of this application, costs associated with these 
prior tasks are not included in the Project budget and are shown as zero in Table 7-6 per 
DWR instructions. Thus, each of the costs identified in the budget was incurred after 
September 30, 2008.  

Project 6 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-6. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-6. 

A number of the tasks and subtasks described herein have been or will be completed by 
third-party engineering consultant firms. HDR Engineering Inc. (HDR) has been hired 
by GSD to complete the design, prepare and evaluate the construction contract bids, 
and provide engineering services during construction. Dudek has been hired by GSD to 
provide construction management services during construction.   

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match in 
the amount of $313,256. This estimate includes both cash funding match ($148,050) and 
in-kind funding match ($165,206).  

GSD and the other contract users will contribute an estimated $148,050 in direct cash 
match toward Project administration (Subtask 1.1) and labor compliance (Task 2) in 
support of Project 6. This estimate is based on the fee schedules provided by the 
consulting engineering firms hired to design and construct the Project. HDR has been 
retained by GSD to perform a majority of the Project administration (Subtasks 1.1.1 and 
1.1.3), while Dudek conducted the constructability review (Subtask 1.1.2) and will 
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develop the labor compliance program (Task 2). Proposals from both HDR and Dudek 
are provided in Appendix 4-6.     

GSD is also contributing $165,206 funding match in the form of in-kind services 
(employee labor time) for Project administration and reporting. This estimate is based 
on the labor time anticipated to be spent by the District General Manager, Technical 
Services Supervisor, and Operations Manager on Project administration and 
management of the overall process (Subtask 1.1), as well as reporting as required by the 
grant agreement (Task 3). A copy of the signed In-Kind Funding Match Labor Hours 
form is included in Appendix 4-6. 

The efforts put forth in developing the financing for this Project (Subtask 1.2) were 
completed prior to September 30, 2008; the subtasks are included in Table 7-6 for 
completeness, but are shown as zero costs per DWR instructions. The funding match is 
not associated with these subtasks. As shown in Attachment 5, Schedule, GSD 
submitted the application to the SWRCB for a CWSRF loan (Subtask 1.2.4) in October 
2008; however, the efforts put forth in preparing and submitting the application were 
largely performed prior to September 30, 2008, and therefore the costs associated with 
this subtask are not included. 

Budget Category (b): Land Purchase/Easement 
Project 6 does not require the purchase of land or an easement to use the land because 
the Project will be constructed on GSD property; therefore, the budgeted costs are equal 
to zero. 

Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
The tasks associated with this budget category include Tasks 4 through 7 and are 
completely supported by funding match in the amount of $3.04 million. This estimate 
includes both cash funding match ($3.0 million) and in-kind funding match ($42,000). A 
majority of these tasks, with the exception of Task 7, Permitting, have already been 
completed. 

GSD and the other contract users will contribute nearly $3 million in direct cash match 
toward engineering, design, environmental documentation, and permitting tasks. This 
estimate is based on the fee schedule provided by the consulting engineering firm hired 
to design the Project. HDR performed a majority of the design engineering tasks, 
including the value engineering study (Subtask 4.4) and final design (Task 5). Tetra 
Tech Inc. prepared the second MND (Subtask 6.3). The MND was the basis for 
estimating environmental compliance costs; the first draft of the MND was submitted 
prior to September 2008, and the second draft, which addressed the review comments 
received on the first draft, was approved and adopted in September 2009. Permitting 
(Task 7) will be conducted by GSD and HDR. HDR’s engineering services proposal and 
professional services agreement with GSD are provided in Appendix 4-6.  
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $148,050 $165,206 $313,256 $0 $0 $313,256 100%

Task 1: Project Administration and Development of Financing ‐ $138,050 $70,200 $208,250 $0 $0 $208,250 100%

Subtask  1.1 Project Administration ‐ $138,050 $70,200 $208,250 $0 $0 $208,250 100%

1.1.1 Project Administration ‐ $71,300 $56,160 $127,460 $0 $0 $127,460 100%

1.1.2 Constructability Review (Complete) ‐ $50,550 $7,020 $57,570 $0 $0 $57,570 100%

1.1.3 Preparation of pre‐qualification requirements and 
evaluation of applicants (Complete)

‐ $16,200 $7,020 $23,220 $0 $0 $23,220 100%

Subtask 1.2 Development of Financing (Complete) X $0 $0 $0 $0 $0 $0 0%

1.2.1 Confirm financial commitment of contract users (Complete) X $0 $0 $0 $0 $0 $0 0%

1.2.2 Proposition 218 Notification of sewer service rate increase 
(Complete)

X $0 $0 $0 $0 $0 $0 0%

1.2.3 Proposition 218 Notification of second sewer service rate 
increase (Complete)

X $0 $0 $0 $0 $0 $0 0%

1.2.4 Submit application to SWRCB for Clean Water State 
Revolving Fund Loan (Complete)

X $0 $0 $0 $0 $0 $0 0%

Task 2: Labor Compliance Program ‐ $10,000 $0 $10,000 $0 $0 $10,000 100%

Task 3: Reporting ‐ $0 $95,006 $95,006 $0 $0 $95,006 100%

Subtask  3.1 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 $6,400 $6,400 $0 $0 $6,400 100%

Subtask  3.2 Design Data Management Approach ‐ $0 $10,000 $10,000 $0 $0 $10,000 100%

Subtask  3.3 Monitoring, Assessment, and Performance 
Measurement

‐ $0 $78,606 $78,606 $0 $0 $78,606 100%

(b) Land Purchase/Easement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $2,996,900 $42,000 $3,038,900 $0 $0 $3,038,900 100%

Task 4: Assessment and Evaluation (Complete) ‐ $81,700 $10,000 $91,700 $0 $0 $91,700 100%

Subtask  4.1 Prepare and advertise requests for environmental and 
design engineering contract (Complete)

X $0 $0 $0 $0 $0 $0 0%

Subtask 4.2 Award Environmental and Design Engineering 
Contracts (Complete)

X $0 $0 $0 $0 $0 $0 0%

Subtask 4.3 Preparate Facilities Planning Document (Complete) X $0 $0 $0 $0 $0 $0 0%

Subtask 4.4 Conduct value engineering study (Complete) ‐ $81,700 $10,000 $91,700 $0 $0 $91,700 100%

Task 5: Final Design (Complete) ‐ $2,529,000 $10,000 $2,539,000 $0 $0 $2,539,000 100%

Subtask 5.1 Initiate Design (Complete) X $0 $0 $0 $0 $0 $0 0%

Subtask 5.2 30% design submittals (Complete) ‐ $779,000 $2,500 $781,500 $0 $0 $781,500 100%

Subtask 5.3 60% design submittals (Complete) ‐ $779,000 $2,500 $781,500 $0 $0 $781,500 100%

Subtask 5.4 90% design submittals (Complete) ‐ $779,000 $2,500 $781,500 $0 $0 $781,500 100%

Subtask 5.5 100% design submittals (Complete) ‐ $192,000 $2,500 $194,500 $0 $0 $194,500 100%

Task 6: Environmental Documentation (Complete) ‐ $103,100 $2,000 $105,100 $0 $0 $105,100 100%

Subtask 6.1 Prepare and Circulate Initial Study (Complete) X $0 $0 $0 $0 $0 $0 0%

Subtask 6.2 Prepare and Circulate First MND (Complete) X $0 $0 $0 $0 $0 $0 0%

Subtask 6.3 Prepare and Circulate Second MND (Complete) ‐ $103,100 $0 $103,100 $0 $0 $103,100 100%

Subtask 6.4 Adopt Final CEQA MND (Complete) ‐ $0 $2,000 $2,000 $0 $0 $2,000 100%

Task 7: Permitting ‐ $283,100 $20,000 $303,100 $0 $0 $303,100 100%

Subtask 7.1 Coastal Development Permit, Santa Barbara County ‐ $95,000 $5,000 $100,000 $0 $0 $100,000 100%

Subtask 7.2 Coastal Development Permit, CA Coastal Commission ‐ $79,050 $5,000 $84,050 $0 $0 $84,050 100%

Subtask 7.3 Land Use Permit, Santa Barbara County ‐ $79,050 $5,000 $84,050 $0 $0 $84,050 100%

Subtask 7.4 Authority to Construct Permit, Santa Barbara County Air 
Pollution Control District (APCD)

‐ $30,000 $5,000 $35,000 $0 $0 $35,000 100%

Table 7-6 Project 6 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 6 Title: Goleta Sanitary District (GSD), Wastewater Treatment Plant Upgrade

Budget Category

Task 
Completed 

Before 
9/30/2008

% Funding
Match

(a)

Non-State Share* (Funding Match)
Requested

Grant
Funding

Other
State Funds
Being Used

Total
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(d) Construction/Implementation ‐ $3,315,928 $20,000 $3,335,928 $521,428 $10,830,583 $14,687,939 23%

Task 8: Construction Contracting ‐ $25,530 $20,000 $45,530 $0 $0 $45,530 100%

Subtask  8.1 Prepare and Advertise Request For Qualifications 
(RFQ) (Complete)

‐ $16,200 $10,000 $26,200 $0 $0 $26,200 100%

Subtask 8.2 Evaluate Bids and Select Construction Contractor ‐ $9,330 $10,000 $19,330 $0 $0 $19,330 100%

Task 9: Construction ‐ $3,290,398 $0 $3,290,398 $521,428 $10,830,583 $14,642,409 22%

Subtask  9.1 Mobilization and Site Preparation ‐ $0 $0 $0 $0 $4,572,083 $4,572,083 0%

9.1.1 Contractor Mobilization ‐ $0 $0 $0 $0 $1,036,343 $1,036,343 0%

9.1.2 General Site Preparation: plant shutdowns, project photos, 
setup of field office, sediment & erosion control measures

‐ $0 $0 $0 $0 $3,535,740 $3,535,740 0%

Subtask 9.2 Project Construction ‐ $3,290,398 $0 $3,290,398 $0 $5,913,053 $9,203,451 36%

9.2.1 Site work, grading, and paving ‐ $0 $0 $0 $0 $1,367,118 $1,367,118 0%

9.2.2 Yard piping ‐ $0 $0 $0 $0 $1,107,285 $1,107,285 0%

9.2.3 Construct aeration basins ‐ $575,000 $0 $575,000 $0 $2,079,462 $2,654,462 22%

9.2.4 Construct blower building ‐ $0 $0 $0 $0 $870,664 $870,664 0%

9.2.5 Construct secondary clarifiers ‐ $2,715,398 $0 $2,715,398 $521,428 $0 $3,236,826 84%

9.2.6 Construct flare ‐ $0 $0 $0 $0 $221,023 $221,023 0%

9.2.7 Replace Diesel Dredge with Electric Dredge ‐ $0 $0 $0 $0 $267,500 $267,500 0%

Subtask 9.3 Demobilization ‐ $0 $0 $0 $0 $345,448 $345,448 0%

(e) Environmental Compliance/ Mitigation/Enhancement ‐ $20,000 $0 $20,000 $0 $0 $20,000 100%

Task 10: Environmental CEQA Compliance ‐ $20,000 $0 $20,000 $0 $0 $20,000 100%

Subtask 10.1 Archaeological Monitoring of Excavations ‐ $10,000 $0 $10,000 $0 $0 $10,000 100%

Subtask 10.2 Bird Surveys if Construction during Nesting Season ‐ $10,000 $0 $10,000 $0 $0 $10,000 100%

(f) Construction Administration ‐ $0 $0 $0 $0 $1,042,533 $1,042,533 0%

Task 11: Construction Administration ‐ $0 $0 $0 $0 $1,042,533 $1,042,533 0%

Subtask 11.1 Engineering construction management ‐ $0 $0 $0 $0 $279,667 $279,667 0%

Subtask 11.2 Construction contractor administration ‐ $0 $0 $0 $0 $762,867 $762,867 0%

(g) Other Costs ‐ $40,000 $0 $40,000 $0 $8,101,401 $8,141,401 0%

Legal review of contracts ‐ $40,000 $0 $40,000 $0 $0 $40,000 100%

Sales tax (8.75%) ‐ $0 $0 $0 $0 $1,545,344 $1,545,344 0%

Contractor's profit fees (15%) ‐ $0 $0 $0 $0 $5,879,872 $5,879,872 0%

Contractor's bond and insurance (1.5%) ‐ $0 $0 $0 $0 $676,185 $676,185 0%

(h) Construction/Implementation Contingency (7.5%) ‐ $3,431,640 $0 $3,431,640 $0 $0 $3,431,640 100%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $9,952,518 $227,206 $10,179,724 $521,428 $19,974,518 $30,675,670 33.2%

(a)

Non-State Share* (Funding Match)
Requested

Grant
Funding

Other
State Funds
Being Used

Total

*List sources of funding:  
Cash match will be contributed by GSD and four other contract users including Goleta West Sanitary District, UCSB, City of Santa Barbara Airport, and Santa Barbara County for a total of 

nearly $10 million.  GSD will contribute 47.87% of the cash funding match for this project, while the other contract users are committed to 52.13% of the cash funding match.  A copy of the 

agreement signed by each of the contract users confirming their financial commitment to this project is provided in Appendix 4‐6. 

GSD operates from sewer service charges collected from property owners in the service area connected to the sewer system.  Currently the annual fee is $442.32 per residence. The sewer 

service charges have been increased twice to help pay for the wastewater treatment plant upgrade project. The first increase ($3.31) in the monthly sewer service charge for FY 07‐08 and the 

second increase ($8.00) in the monthly sewer service charge for FY 08‐09 have been collected and deposited into a separate fund to pay for this project. A copy of the Prop 218 notices to 

property owners notifying them of each of the two sewer service rate increase dated April 2007 and April 2008 are provided in Appendix 4‐6. 

GSD is also contributing $227,206 funding match in the form of in‐kind services (employee labor time) for project administration, reporting, design, engineering, environmental 

documentation, permitting and construction contracting tasks.  The in‐kind estimates listed herein are anticipated to be conservative estimates over the next 3 years.  A copy of the signed In‐

Kind Funding Match Labor Hours form is included in Appendix 4‐6, which documents the estimated labor hours and bill rate information for each GSD employee working directly on this 

project..  

In addition, GSD applied for a Clean Water State Revolving Fund (CWSRF) loan; this loan will be repaid by GSD from sewer service charges. The application was submitted to the State Water 

Resources Control Board (SWRCB) in October 2008. Per DWR instructions, this SRF Loan funding amount was not counted as match and is instead listed as "other state funds".  A copy of the 

CWSRF Facility Plan Approval and Preliminary Funding Commitment is included in Appendix 4‐6.

Table 7-6 Project 6 Budget
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GSD is also contributing a $42,000 funding match in the form of in-kind services 
(employee labor time) to participate in the value engineering study, review the design, 
review CEQA documentation, and secure the necessary permits. This estimate is based 
on the labor time spent by or anticipated to be spent by the District General Manager, 
Technical Services Supervisor, and Operations Manager on each of these tasks. A copy 
of the signed In-Kind Funding Match Labor Hours form is included in Appendix 4-6. 

The efforts put forth in preparing and advertising the bid packages for environmental 
and design engineering services (Subtask 4.1), awarding the environmental and design 
engineering contract (Subtask 4.2), preparing the Facilities Planning document 
(Subtask 4.3), initiating the design (Subtask 5.1), and preparing the initial study and first 
MND documentation (Subtasks 6.1 and 6.2) were completed prior to September 30, 
2008; these tasks are included in Table 7-6 for completeness, but are shown as zero costs 
per DWR instructions. The funding match is not associated with these subtasks. 

Budget Category (d): Construction/Implementation  
Construction and implementation Project 6 is supported by funding match 
($3.3 million), Prop 84 grant funds ($521,428), and “other state” CWSRF loan funds 
($10.8 million), for a total estimated construction cost of $14.7 million.  

GSD and the other contract users will contribute an estimated $3.3 million in direct cash 
match toward construction contracting (Task 8) and Project construction (Subtask 9.2), 
including construction of the aeration basins (Subtask 9.2.3) and construction of the 
secondary clarifiers (Subtask 9.2.5). Construction estimates are based on the Opinion of 
Probable Construction Cost (OPCC) prepared by HDR, the design engineering 
consultant, as part of the final design report. HDR prepared the prequalification bid 
package (Subtask 8.1) and is responsible for evaluating the construction bids and 
recommending a construction contractor (Subtask 8.2). HDR’s proposal and the OPCC 
are included in Appendix 4-6. 

GSD is also contributing a $20,000 funding match in the form of in-kind services 
(employee labor time) for construction contracting services (Task 8). GSD reviewed the 
bid packages (Subtask 8.1) and will be responsible for reviewing HDR’s 
recommendations and making the final construction contractor selection (Subtask 8.2). 
These estimates are based on the labor time spent or anticipated to be spent by the 
District General Manager and Operations Manager on these tasks. A copy of the signed 
In-Kind Funding Match Labor Hours form is included in Appendix 4-6. 

The entire requested grant amount of $521,428 will be applied toward the construction 
of the secondary clarifiers. Two new 80-foot-diameter secondary clarifiers will be 
constructed, estimated by HDR to cost $1.6 million each for a total of $3.2 million. The 
aeration basin and secondary clarifiers are expected to be some of the first structures 
constructed during the WWTP upgrade. 
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EXHIBIT 4.6-3 
Secondary Clarifiers Construction Costs 

Secondary Clarifier Construction Component Cost Estimate Source 

Concrete $1,208,617 OPCC, September 2010 
Metal $28,441 OPCC, September 2010 
Equipment $848,685 OPCC, September 2010 
Mechanical $469,779 OPCC, September 2010 
Materials and finishes $54,008 OPCC, September 2010 
Electrical $627,296 OPCC, September 2010 
Total for two secondary clarifiers $3,236,826  
Note: Site work is accounted for separately in Subtask 9.2.1 
 

The remaining construction costs associated with Task 9, Construction, will be covered 
by the CWSRF loan in the amount of $10.8 million. Construction cost estimates are 
based on the OPCC prepared by HDR. The OPCC and the CWSRF funding 
requirements detailing the type of work that the funding amount can be applied toward 
are both provided in Appendix 4-6.  

EXHIBIT 4.6-4 
Aeration Basin Construction Costs 

Aeration Basin Construction Component Cost Estimate Source 

Concrete $1,657,024 OPCC, September 2010 
Metal $149,989 OPCC, September 2010 
Equipment $284,164 OPCC, September 2010 
Mechanical $105,752 OPCC, September 2010 
Electrical $457,533 OPCC, September 2010 
Total  $2,654,462  
Note: Site work is accounted for separately in Subtask 9.2.1 
 

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental compliance (Task 10) is completely supported by funding match in the 
amount of $20,000. This estimate consists of cash funding match only. GSD and the 
other contract users will contribute an estimated $20,000 in direct cash match toward 
archaeological monitoring of the excavations (Subtask 10.1) and bird surveys, if the 
construction occurs during nesting season (Subtask 10.2). This estimate is based on the 
fee schedule provided by the environmental consulting firms hired to perform these 
tasks. 

Dudek has been selected to conduct the archaeological monitoring, which will take 
place throughout the entire excavation portion of the Project. Cardno ENTRIX, an 
environmental and natural resource management consulting company, will be retained 
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by GSD to conduct the bird surveys if construction takes place during the nesting 
season. Dudek’s proposal for archaeological services is included in Appendix 4-6.   

Budget Category (f): Construction Administration  
Construction administration (Task 11) is supported entirely by CWSRF loan funding in 
the amount of $1 million. The loan amount will be applied toward engineering 
construction management (Subtask 11.1) and construction contractor administration 
fees (Subtask 11.2). This estimate is based on the fee schedule provided by the design 
engineering firm (HDR) retained by GSD to provide engineering services during 
construction (Subtask 11.1), as well as the anticipated construction contractor 
administration fees (Subtask 11.2) developed in the proposal prepared by Dudek. 
HDR’s proposal for engineering services during construction and professional services 
agreement, as well as Dudek’s proposal for construction services, are included in 
Appendix 4-6.   

Budget Category (g): Other Costs  
Other costs identified for this Project include legal review, sales tax (8.75 percent), 
contractor profit fees (15 percent), and contractor’s bond and insurance estimates 
(1.5 percent). These costs will be supported both by direct cash funding match from 
GSD and the other contract users ($40,000) and CWSRF loan funding ($8.1 million). 
GSD and the other contract users will contribute $40,000 in cash funding match in 
support of the legal review of contracts. This estimate is based on the anticipated fees 
from the legal team hired to review the contract documents, which are anticipated to be 
similar to past projects. The CWSRF loan will fund $1 million in support of other costs 
related to Project construction, including the sales tax, contractor fees, and contractor’s 
bond and insurance estimates. These costs are based on the estimates prepared by HDR 
in the OPCC. The OPCC is included in Appendix 4-6. 

Budget Category (h): Construction/Implementation Contingency  
The estimated construction contingency for this Project is $3.4 million and was 
calculated as 7.5 percent of the total construction costs, as identified in the OPCC 
prepared by HDR. The contingency cost is supported completely by cash funding 
match from GSD and the other contract users. The OPCC listing this estimate is 
included in Appendix 4-6. 
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Introduction to Project 7:  
City of Guadalupe, Recycled Water Feasibility Study  
The Recycled Water Feasibility Study (Project 7 or Project) has an estimated total cost of 
$82,072, and the City of Guadalupe (City) is requesting $71,428 in Prop 84 
Implementation Grant funding. Because the City is a DAC with limited funds available 
to support this Project, the requested grant amount will fund the direct costs to develop 
the feasibility study entirely. The City is committed to contributing $10,644 in matching 
funds (in-kind), which equates to a 13 percent funding match for this Project. As 
demonstrated in Attachment 3, Work Plan, and Attachment 12, Disadvantaged 
Community Assistance, this Project addresses a critical water supply issue for a DAC. 

Funding Sources 

In-Kind Funding Match 

The City is contributing $10,644 in the form of in-kind services (employee labor time) 
for Project administration and reporting tasks. Appendix 4-7 includes a copy of the 
signed In-Kind Funding Match Labor Hours form, which documents the estimated 
labor hours and bill rate information for each City employee working directly on this 
Project. 

Costs Incurred Prior to September 30, 2008 
Project 7 does not include other state funds, and each of the costs identified in the 
budget was incurred after September 30, 2008. None of the tasks associated with this 
Project were performed prior to September 30, 2008. 

Project 7 Detailed Budget 
A detailed estimate of Project costs is presented in Table 7-7. An explanation of how the 
costs were developed is presented herein for each budget category, and supporting 
documentation is provided in Appendix 4-7. 

Budget Category (a): Direct Project Administration Costs 
The direct Project administration costs are completely supported by funding match. The 
City of Guadalupe is contributing $10,644 funding match in the form of in-kind services 
(employee labor time) for Project administration (Task 1) and reporting (Task 2). This 
estimate is based on the labor time anticipated to be spent by the City Engineer, City 
Administrator, and Senior Administrative Intern on Project administration and 
management of the overall process, as well as reporting of progress, design data 
management, and monitoring, assessment, and performance measurement as outlined 
in Attachment 3, Work Plan. Copies of the signed City Resolution, which documents the 
City’s financial commitment to Project 7, and In-Kind Funding Match Labor Hours form 
are included in Appendix 4-7. 
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Budget Category (b): Land Purchase/Easement 
Project 7 does not require the purchase of land or an easement to use the land; therefore, 
the budgeted costs are equal to zero. If the Project moves forward with the construction 
of tertiary treatment facilities, no land purchase will be required because the City 
already owns this land. However, the potential construction of distribution piping to 
future reuse customers and the wetlands area may require the purchase of land or 
easements. The need to purchase or acquire right-of-way for the Project will be 
discussed in the study.  

Budget Category (c): Planning/Design/Engineering/Environmental 
Documentation 
Project 7 is an engineering feasibility study, rather than a design or construction project; 
therefore, the estimated Project costs fall under this budget category. Because the City is 
a DAC with limited funds available to support this Project and because studies have 
been identified by DWR as eligible projects for DACs, the requested grant funding 
amount of $71,428 will entirely fund the direct costs to develop the feasibility study.  

The true cost to complete the feasibility study will be realized upon receipt of 
consultant proposals; the Request for Proposals is scheduled to be advertised 
immediately following the award date of the grant (June 1, 2011). For the purpose of 
this grant application, a scope of work and fee schedule was developed in February 
2010 by Dudek, an environmental engineering consulting firm. Therefore, the requested 
grant amount is based on the estimate provided by Dudek and is anticipated to be 
representative of the actual consultant fees. Available supporting documentation is 
provided in Appendix 4-7.  

Budget Category (d): Construction/Implementation  
Project 7 is a feasibility study, rather than a construction project; therefore, no 
construction/implementation costs are associated with this Project. 

Budget Category (e): Environmental Compliance/Mitigation/Enhancement  
Environmental compliance is not required for this Project because it is a feasibility 
study. There are also no mitigation or enhancement costs associated with this feasibility 
study. If the Project is determined to be feasible, permitting and environmental 
compliance will be completed as part of Project implementation.  

Budget Category (f): Construction Administration  
There are no construction administration costs associated with this feasibility study. 
These costs would be incurred if the Project is determined to be feasible and is 
implemented. 
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(b) (c) (d) (e)

Cash
Funding

Match

In-Kind
Funding

Match

Total
Funding Match

(Cash + In-Kind)

(a) Direct Project Administration Costs ‐ $0 $10,644 $10,644 $0 $0 $10,644 100%

Task 1: Administration ‐ $0 $8,244 $8,244 $0 $0 $8,244 100%

Subtask  1.1 Grant Administration ‐ $0 $1,644 $1,644 $0 $0 $1,644 100%

Subtask 1.2 Issue Request For Proposals (RFP) ‐ $0 $1,600 $1,600 $0 $0 $1,600 100%

Subtask 1.3 Evaluate Proposals, Interview and Select Consultant ‐ $0 $2,600 $2,600 $0 $0 $2,600 100%

Subtask 1.4 Project Oversight and Monitoring ‐ $0 $2,400 $2,400 $0 $0 $2,400 100%

Task 2: Reporting ‐ $0 $2,400 $2,400 $0 $0 $2,400 100%

Subtask  2.1 Complete Quarterly, Annual, and Final Reports as 
Specified in the Grant Agreement

‐ $0 $800 $800 $0 $0 $800 100%

Subtask  2.2 Design Data Management Approach ‐ $0 $800 $800 $0 $0 $800 100%

Subtask  2.3 Monitoring, Assessment, and Performance 
Measurement

‐ $0 $800 $800 $0 $0 $800 100%

(b) Land Purchase/Easement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(c) Planning/Design/Engineering/ Environmental Documentation ‐ $0 $0 $0 $71,428 $0 $71,428 0%

Task 3: Assessment and Evaluation ‐ $0 $0 $0 $71,428 $0 $71,428 0%

Subtask 3.1 Data Collection and Review ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.2 Review of Standards, Ordinances and Regulations ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.3 Recycled Water Market Assessment ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.4 Recycled Water Supply Evaluation ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.5 Feasibility Analysis and Alternatives Development ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.6 Alternatives Evaluation ‐ $0 $0 $0 ‐ $0 ‐ 0%

Subtask 3.7 Report Preparation ‐ $0 $0 $0 ‐ $0 ‐ 0%

(d) Construction/Implementation (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(e) Environmental Compliance/ Mitigation/Enhancement (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(f) Construction Administration (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(g) Other Costs ‐ $0 $0 $0 $0 $0 $0 0%

(h) Construction/Implementation Contingency (N/A) ‐ $0 $0 $0 $0 $0 $0 0%

(i) Grand Total (Sum rows (a) through (h) for each column) ‐ $0 $10,644 $10,644 $71,428 $0 $82,072 13.0%

% Funding
Match

(a)

Non-State Share* (Funding Match)
Budget Category Requested 

Grant
 Funding

Task 
Completed 

Before 
9/30/2008

*List sources of funding:  
City of Guadalupe is contributing $10,644 funding match in the form of in‐kind services (employee labor time) for project administration and reporting.  A copy of the signed City 

Resolution and In‐Kind Funding Match Labor Hours form is included in Appendix 4‐7, which documents the City’s financial commitment to this project as well as the estimated 

labor hours and bill rate information for each City employee working directly on this project.

Table 7-7 Project 7 Budget

Proposal Title: Santa Barbara County Region Prop 84 IRWM Implementation Grant Application – Round 1

Project 7 Title: City of Guadalupe, Recycled Water Feasibility Study

Other
State Funds
Being Used

Total
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Budget Category (g): Other Costs  
No other costs are anticipated for this Project because there are no required licenses or 
permits. 

Budget Category (h): Construction/Implementation Contingency  
A construction/implementation contingency is not applicable for this Project because it 
is a feasibility study rather than a construction project. However, the feasibility study 
contingency is factored into the costs identified in Task 3 in Budget Category (c).  




